

Bidder Activity Report

July 2006 - June 2007
As of June 01, 2007

New data is **BOLD**

Contract Information					CTC	Bid Opening		Bid Information					Award Date		Days to	Supplemental Vote	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal	Vote/Funding Allocation Date	Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual	Award from Bid Opening	Required for Award?		
03	1E1504	Rehabilitate culvert and repair slope.			20-Jul-06	8/2/2006	8/2/2006	12	2	\$178,800	\$198,350	10.9%	9/5/2006	8/14/2006	12		Rec'd 8/04/2006. Rec's Award	1001
03	2E3904	Repair embankment, place AC dike and reconstruct metal beam guardrail.			20-Jul-06	8/2/2006	8/2/2006	10	2	\$124,127	\$159,120	28.2%	9/5/2006	8/9/2006	7		Rec'd 8/09/2006. Rec's Award	1002
03	2E3504	Repair Embankment and Reconstruct Metal Beam Guard Rail			20-Jul-06	8/8/2006	8/8/2006	11	2	\$184,626	\$220,298	19.3%	9/8/2006	8/14/2006	6		Rec'd 8/11/2006. Rec's Award	1003
05	0M8604	Construct Retaining Wall.			20-Jul-06	8/9/2006	8/9/2006	13	3	\$534,903	\$805,853	50.7%	9/11/2006	8/22/2006	13		The first low bidder was relieved of their bid on August 17, 2006. Additional funds to award have been approved. 8/17/06	1004
03	2E4004	Repair damaged roadway and embankment.			20-Jul-06	8/9/2006	8/9/2006	9	5	\$205,675	\$224,295	9.1%	9/11/2006	8/16/2006	7		Rec'd 8/14/2006. Rec's Award	1005
03	2E3204	Reconstruct slope, concrete barrier and cable railing.			20-Jul-06	8/15/2006	8/15/2006	12	4	\$314,085	\$277,007	-11.8%	9/15/2006	8/21/2006	6		Rec'd 8/18/2006. Rec's Award	1006
02	4C0604	Repair slope failure with RSP.			20-Jul-06	8/16/2006	8/16/2006	14	4	\$1,224,975	\$1,026,310	-16.2%	9/18/2006	8/22/2006	6		Rec'd 8/18/2006. Rec's Award	1007
01	463004	Contour grading to create a beach dune environment.			05-Jul-06	8/22/2006	8/22/2006	15	9	\$356,125	\$180,155	-49.4%	9/22/2006	8/29/2006	7		Rec'd 8/28/2006. Rec's Award	1008
9	307004	Replace existing culverts			20-Jul-06	8/22/2006	8/22/2006	9	5	\$578,976	\$531,134	-8.3%	9/22/2006	9/5/2006	14		Rec'd 8/25/2006. Rec's Award	1009
01	421104	Place rock slope protection and grade for drainage.			05-Jul-06	8/23/2006	8/23/2006	20	9	\$440,170	\$364,992	-17.1%	9/25/2006	8/31/2006	8		Rec'd 8/25/2006. Rec's Award	1010
01	426104	Construct covers for wash racks and mud rinse slabs.			20-Jul-06	8/30/2006	8/30/2006	8	1	\$667,688	\$770,000	15.3%	10/2/2006	9/8/2006	9		Rec'd 9/05/2006. Rec's Award	1011
6	0A8404	Replace bridge approach slabs with PCC slabs, AC and rubberized AC.			20-Jul-06	8/30/2006	4/11/2007	13	4	\$627,000	\$505,470	-19.4%	5/11/2006	4/20/2007	9		Bids Rejected on 9/8/2006. Set New Bid Opening Date on 4/11/2007. Rec'd 4/16/2007. Rec's Award.	1012
08	0J1014	Six bridges to be replaced and existing highway resurfaced with AC.	Yes		17-Aug-06	8/31/2006	8/31/2006	15	6	\$10,812,345	\$6,567,450	-39.3%	10/2/2006	9/7/2006	7		Rec'd 9/07/2006. Rec's Award	1013
8	0F3004	INSTALL HIGHWAY LIGHTING.			20-Jul-06	8/31/2006	8/31/2006	13	7	\$331,800	\$231,243	-30.3%	10/2/2006	9/8/2006	8		Rec'd 9/7/2006. Rec's Award.	1014
04	4C0804	Structural rehabilitation of freeway bridge over creek.			20-Jul-06	9/12/2006	9/12/2006	31	6	\$6,756,660	\$5,571,923	-17.5%	10/12/2006	11/20/2006	69		Pprepared for award to 2nd bidder.11/16. Low Bidder protesting nonresponsiveness of bid.10/30/06. Rec'd letter recom rejection of low bidder and award to second bidder.	1015
04	0A9004	Metal beam guard railing to be constructed			20-Jul-06	9/13/2006	9/13/2006	6	2	\$1,748,980	\$1,675,675	-4.2%	10/13/2006	9/20/2006	7		Rec'd 9/15/2006. Rec's Award	1016
07	182104	UPGRADE SURVEILLANCE SYSTEM			20-Jul-06	9/14/2006	9/14/2006	15	6	\$2,404,860	\$1,889,286	-21.4%	10/16/2006	9/22/2006	8		Rec'd 9/20/2006. Rec's Award	1017
11	2T0204	Widening existing roadway with PCC pavement.	Yes		20-Jul-06	9/14/2006	9/14/2006	10	6	\$4,220,645	\$3,074,324	-27.2%	10/16/2006	9/27/2006	13		Rec'd 9/21/2006. Rec's Award	1018
04	286604	Weigh station improvement.			20-Jul-06	9/19/2006	9/19/2006	7	3	\$650,696	\$1,146,275	76.2%	10/19/2006	Bids Rejected 12/27/2006			rejection on 12-22-06. DES-OE has not received revised PS&E	1019
05	491804	Pavement to be rehabilitated; reconstruct curb ramps and driveways.			20-Jul-06	9/19/2006	9/19/2006	4	3	\$9,797,885	\$7,695,695	-21.5%	10/19/2006	9/29/2006	10		Rec'd 9/25/2006. Rec's Award	1020
09	334304	Reconstruct Metal Beam Guard Railing			20-Jul-06	9/19/2006	9/19/2006	6	2	\$656,950	\$478,927	-27.1%	10/19/2006	9/25/2006	6		Rec'd 9/25/2006. Rec's Award	1021
04	444904	Rehabilitate Pavement and Drainage Improvement at Weigh Stations.			20-Jul-06	9/20/2006	9/20/2006	9	6	\$743,936	\$516,515	-30.6%	10/20/2006	10/2/2006	12		Rec'd 10/2/2006. Rec's Award	1022
03	2E1604	Construct centerline and shoulder rumble strips			19-Jul-06	9/20/2006	9/20/2006	5	2	\$200,208	\$224,556	12.2%	10/20/2006	9/29/2006	9		Rec'd 9/25/2006. Rec's Award	1023
03	0E3704	Concrete approach slabs to be replaced			05-Jul-06	9/20/2006	9/20/2006	12	4	\$785,370	\$760,000	-3.2%	10/20/2006	10/3/2006	13		Rec'd 9/22/2006. Rec's Award	1024
03	2E4104	Repair Embankment			07-Sep-06	9/20/2006	9/20/2006	22	7	\$2,871,842	\$2,410,124	-16.1%	10/20/2006	9/27/2006	7		Rec'd 9/21/2006. Rec's Award	1025
02	1C5904	Install Highway Advisory Radio Signs with Flashing Beacons			20-Jul-06	9/26/2006	9/26/2006	8	3	\$143,150	\$142,158	-0.7%	10/26/2006	10/3/2006	7		Rec'd 9/28/2006. Rec's Award	1026
02	1C9904	Widen Shoulder			21-Jul-06	9/26/2006	9/26/2006	13	8	\$175,588	\$142,456	-18.9%	10/26/2006	10/2/2006	6		Rec'd 9/29/2006. Rec's Award	1027
03	2E7104	Remove Slide Material			07-Sep-06	9/26/2006	9/26/2006	13	8	\$689,114	\$582,680	-15.4%	10/27/2006	10/2/2006	6		Rec'd 9/27/2006. Rec's Award	1028
03	2E2504	INSTALL RUMBLE STRIPS			19-Jul-06	9/27/2006	9/27/2006	7	3	\$335,990	\$310,190	-7.7%	10/27/2006	10/13/2006	16		Rec'd 9/28/2006. Rec's Award	1029
12	0E1604	Install Changeable Message Systems and Metal Beam Guard Railing	Yes		20-Jul-06	9/28/2006	9/28/2006	14	6	\$2,583,720	\$2,659,544	2.9%	10/30/2006	10/10/2006	12		Rec'd 10/4/2006. Rec's Award	1030

Bidder Activity Report

July 2006 - June 2007
As of June 01, 2007

New data is **BOLD**

Contract Information					CTC Vote/Funding Allocation Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
11	256504	Construct Commercial Vehicle Enforcement Facility (CVEF).			20-Jul-06	9/28/2006	9/28/2006	19	1	\$14,417,974	\$15,285,683	6.0%	10/30/2006	10/26/2006	28		Rec'd 10/3/2006. Rec's Award	1031
07	4K4104	Reconstruct damaged slope and roadway.			20-Jul-06	9/28/2006	9/28/2006	15	3	\$1,121,762	\$639,794	-43.0%	10/30/2006	10/12/2006	14		Rec'd 10/3/2006. Rec's Award	1032
02	359904	Rehblitate Roadway.			20-Jul-06	10/3/2006	5/23/2007	9	3	\$7,468,484	\$6,601,626	-11.6%	6/25/2007				Bid Rejected on 10/30/2006. This is our first project with Additive Bidding. Custom G12 needed--2 program codes.	1033
03	2E2604	Replace CSP downdrain, reconstruct MBGR, stabilize slope			07-Sep-06	10/3/2006	10/3/2006	13	5	\$593,600	\$354,090	-40.3%	11/3/2006	10/10/2006	7		Rec'd 10/5/2006. Rec's Award	1034
04	286304	Truck Inspection Facility Improvements			20-Jul-06	9/20/2006	10/11/2006	4	1	\$550,895	\$719,000	30.5%	11/13/2006	10/27/2006	16		NO BIDDERS on 9/20/2006. Rec'd 10/25/2006. Rec's Award	1035
04	0T14F4	Perform Highway Planting & Install Irrigation Systems			20-Jul-06	10/11/2006	10/11/2006	7	5	\$491,242	\$511,701	4.2%	11/13/2006	10/23/2006	12		Rec'd 10/12/2006. Rec's Award	1036
02	3C7704	Remove slip out and place RSP.			07-Sep-06	10/11/2006	10/11/2006	20	10	\$664,738	\$505,101	-24.0%	11/13/2006	10/17/2006	6		Rec'd 10/16/2006. Rec's Award	1037
08	0C0404	Regrade existing median, reconstruct drainage, and install MBGR.			20-Jul-06	10/12/2006	10/12/2006	9	2	\$28,185,775	\$26,262,626	-6.8%	11/13/2006	10/19/2006	7		Rec'd 10/16/2006. Rec's Award	1038
01	422904	Variable Message Sign System and open graded AC overlay.	Yes		01-Aug-06	10/17/2006	10/17/2006	6	2	\$1,017,778	\$955,854	-6.1%	11/17/2006	10/20/2006	3		Rec'd 10/18/2006. Rec's Award	1039
02	1C6104	Install closed circuit television and roadway information system			18-Aug-06	10/17/2006	10/17/2006	14	4	\$347,210	\$385,024	10.9%	11/17/2006	10/26/2006	9		Rec'd 10/20/2006. Rec's Award	1040
09	333704	Install new sewage lift station and force main.			14-Jul-06	10/17/2006	10/17/2006	18	6	\$853,800	\$669,000	-21.6%	11/17/2006	10/25/2006	8		Rec'd 10/20/2006. Rec's Award	1041
06	418714	Remove concrete and asphalt concrete pavement and grade to drain			20-Jul-06	10/18/2006	10/18/2006	9	1	\$843,975	\$1,950,393	131.1%	11/20/2006	Bid Rejected 11/1/06			BID REJECTED 11/1/06. DES-OE has not received revised PS&E	1042
06	427904	Grade channel and replace culverts.			18-Aug-06	10/18/2006	10/18/2006	14	6	\$206,360	\$169,096	-18.1%	11/20/2006	10/25/2006	7		Rec'd 10/20/2006. Rec's Award	1043
12	0H0334	Modify signal and lighting.			07-Sep-06	10/19/2006	10/19/2006	11	7	\$198,303	\$137,356	-30.7%	11/20/2006	2/7/2007	111		Awarded to second Low bidder. IEC determined to be non-responsible and inelligible for award. Process for second bidder. 2/1/07	1044
07	1P7504	Remove Underground Storage Tanks.			20-Jul-06	10/19/2006	10/19/2006	20	4	\$252,456	\$295,976	17.2%	11/20/2006	10/27/2006	8		Rec'd 10/25/2006. Rec's Award	1045
02	3705U4	Realign Highway			02-Aug-06	10/25/2006	10/25/2006	17	4	\$7,492,230	\$5,869,692	-21.7%	11/27/2008	11/1/2006	7		Rec'd 10/31/2006. Rec's Award	1046
04	0A6204	Install traffic signals and cold plane asphalt concrete pavement.			18-Aug-06	10/25/2006	10/25/2006	9	4	\$327,000	\$427,178	30.6%	11/27/2006	11/9/2006	15		Rec'd 11/9/2006. Rec's Award. Low relieved of their bid on 10/31/06	1047
03	0E3404	Reconstruct AC and concrete pavements.			06-Jul-06	10/25/2006	10/25/2006	8	3	\$850,024	\$738,417	-13.1%	11/27/2006	11/1/2006	7		Rec'd 10/30/2006. Rec's Award	1048
5	0L7704	Install Steel Post Metal Beam Guard Railing and widening Shoulder			07-Sep-06	10/25/2006	10/25/2006	14	7	\$443,947	\$386,336	-13.0%	11/27/2006	11/17/2006	23		The second bidder who has small business preference. Rec'd 10/304/2006. Rec's Award.	1049
11	267704	Install new signals and widen ramp.	Yes		21-Aug-06	10/26/2006	10/26/2006	14	7	\$1,056,478	\$568,979	-46.1%	11/27/2006	11/6/2006	11		Rec'd 11/2/2006. Rec's Award	1050
8	0E9804	INSTALL GUARD RAIL			07-Sep-06	10/26/2006	10/26/2006	9	6	\$640,475	\$535,313	-16.4%	11/27/2006	11/13/2006	18		Rec'd 10/31/2006. Rec's Award.	1051
03	2E1504	Extend Truck Climbing Lane.	Yes		07-Sep-06	10/31/2006	10/31/2006	9	3	\$1,865,811	\$1,437,926	-22.9%	12/1/2006	11/14/2006	14		Rec'd 11/06/2006. Rec's Award.	1052
04	2S3604	Install wire mesh grid and permanent erosion control on a hillside			03-Aug-06	10/31/2006	5/22/2007	16	5	\$700,000	\$899,930	28.6%	6/22/2007				Funding Shortfall notice sent to Dist 5/30/07. Dist. Rec. Pending. First bid was rejected on 12/5/2006.	1053
08	0C0704	Existing NB exit ramp to be widened.			07-Sep-06	11/2/2006	11/2/2006	24	11	\$2,124,535	\$2,042,105	-3.9%	12/4/2006	11/30/2006	28		Hold removed - city deposit rec'd.11/30/06. Hold placed - City deposit needed prior to award.11/14/06. Rec'd 11/07/2006. Rec's Award.	1054
10	049954	Highway Planting to be performed and Irrigation System to be installed			20-Jul-06	11/7/2006	11/7/2006	8	5	\$2,185,887	\$1,925,803	-11.9%	12/7/2006	11/20/2006	13		Both protest responses completed. Hold removed. 11-20-06 3rd bidder protesting award to low bidder.11/13/2006 2nd bidder protesting award to low bidder.11/17/2006 Rec'd 11/14/2006. Rec's Award.	1055
06	492504	Replace existng signs with new signs and Exit numbers			06-Sep-06	11/7/2006	11/7/2006	9	7	\$588,500	\$350,500	-40.4%	12/7/2006	11/16/2006	9		Rec'd 11/14/2006. Rec's Award.	1056
02	378004	Replace the existing bridge, concrete deck overhang and bridge rail.			07-Sep-06	11/7/2006	11/7/2006	17	7	\$3,976,012	\$3,855,740	-3.0%	12/7/2006	11/20/2006	13		Rec'd 11/13/2006. Rec's Award.	1057
03	4C8504	Place geosynthetic reinforced embankment.			18-Aug-06	11/7/2006	11/7/2006	20	11	\$485,885	\$339,701	-30.1%	12/7/2006	11/17/2006	10		Rec'd 11/16/2006. Rec's Award.	1058

Bidder Activity Report

July 2006 - June 2007
As of June 01, 2007

New data is **BOLD**

Contract Information					CTC Vote/Funding Allocation Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
04	3A4704	Repair sewer pipe and modify soundwall.			12-Oct-06	11/7/2006	11/7/2006	20	4	\$390,990	\$397,428	1.6%	12/7/2006	11/14/2006	7		Rec'd 11/08/2006. Rec's Award.	1059
03	2E1404	Roadway to be widened and surfaced with Ruberized AC over AB.	Yes		07-Sep-06	11/1/2006	11/8/2006	25	3	\$2,682,200	\$2,060,288	-23.2%	12/1/2006	11/20/2006	12		Rec'd 11/17/2006. Rec's Award.	1060
04	271004	Install overhead exit guide signs.			07-Sep-06	11/8/2006	11/8/2006	21	4	\$4,200,000	\$3,960,229	-5.7%	12/8/2006	11/20/2006	12		Rec'd 11/16/2006. Rec's Award.	1061
12	0H2144	REPAIR SLOPE FAILURE	Yes		07-Sep-06	11/9/2006	11/9/2006	13	9	\$1,075,498	\$1,084,349	0.8%	12/11/2006	11/28/2006	19		Rec'd low bidder's race-neutral DBE; to BEP on 12/1/2006. Hold removed. Rec'd 11/16/2006. Rec's Award.	1062
04	270834	Construct concrete barrier and thrie beam barrier, widen shoulder.			20-Jul-06	11/14/2006	11/14/2006	12	5	\$20,975,174	\$15,897,319	-24.2%	12/14/2006	11/21/2006	7		Rec'd 11/20/2006. Rec's Award.	1063
04	275104	Asphalt Concrete overlay and existing traffic signals to be modified.			07-Sep-06	11/14/2006	11/14/2006	24	5	\$1,321,500	\$1,442,684	9.2%	12/14/2006	11/28/2006	14		Rec'd 11/22/2006. Rec's Award.	1064
02	2C7204	Correct Erosion Under Guardrail			07-Sep-06	11/14/2006	11/14/2006	18	13	\$142,465	\$141,952	-0.4%	12/14/2006	11/22/2006	8		Rec'd 11/20/2006. Rec's Award.	1065
04	1A3904	Highway planting restoration - remove and prune trees.			20-Jul-06	9/26/2006	11/15/2006	6	0	\$1,412,800			10/26/2006				Rebecca sent CCD to district to cancel and return the project. kk 1-9-07	1066
03	4C2504	Reconstruct highway; construct PCC barrier slab and wall; culverts.			07-Sep-06	10/31/2006	11/15/2006	15	3	\$1,068,275	\$1,332,332	24.7%	12/15/2006	11/21/2006	6		Rec'd 11/17/2006. Rec's Award. CHANGE BID OPENING DATE TO NOVEMBER 15, 2006; REVISE SPECS	1067
06	342454	Existing highway to be surfaced with AC and cold Plane AC Pavement .	Yes		07-Sep-06	11/15/2006	11/15/2006	9	4	\$908,790	\$576,228	-36.6%	12/15/2006	12/12/2006	27		EA pending addition of new coding in EAS/COMS for new fund source. ayc 12/1/06. Rec'd 11/17/2006. Rec's Award.	1068
03	0E3904	Widen roadway with aggregate base and asphalt concrete.	Yes		07-Sep-06	11/15/2006	11/15/2006	20	9	\$967,435	\$846,661	-12.5%	12/15/2006	11/21/2006	6		Rec'd 11/17/2006. Rec's Award.	1069
02	1C6404	Install Closed Circuit Television System			07-Sep-06	11/15/2006	11/15/2006	9	2	\$104,135	\$96,420	-7.4%	12/15/2006	11/22/2006	7		Rec'd 11/17/2006. Rec's Award.	1070
07	2266A4	Construct Gross Solids Removal Devices			07-Sep-06	11/9/2006	11/16/2006	16	6	\$6,712,572	\$4,799,437	-28.5%	12/11/2006	12/20/2006	34		2nd bidder protesting award to low. Sent msg to CR re status of BEP evaluation 12/5/06.	1071
02	383004	Widen shoulders, upgrade curves, and construct passing lane.	Yes		07-Sep-06	11/29/2006	11/29/2006	13	3	\$7,073,105	\$6,517,635	-7.9%	12/29/2006	12/6/2006	7		Rec'd 12/04/2006. Rec's Award.	1072
12	0H2174	Modify existing traffic signal system, restripe and miscellaneous work			12-Oct-06	11/30/2006	11/30/2006	14	8	\$368,747	\$329,409	-10.7%	1/2/2007	2/7/2007	69		Awarded to second Low bidder. IEC determined to be non-responsible and inelligible to award. Process for second bidder. 2/1/2007	1073
12	0H2224	MODIFY LIGHTING			12-Oct-06	11/30/2006	11/30/2006	14	8	\$127,110	\$99,177	-22.0%	1/2/2007	12/8/2006	8		Rec'd 12/05/2006. Rec's Award.	1074
11	080804	Install microwave vehicle detection systems.	Yes		12-Oct-06	11/30/2006	11/30/2006	12	5	\$2,218,575	\$2,763,212	24.5%	1/2/2007	12/20/2006	20		Request approved by JM. 12-14-06. District sending request to John McMillan to reduce State-furnished materials by \$82,000 to address shortfall.12/8/2006. District notified of Funding Shortfall this day. 12/7/06	1075
01	385704	Replace bridge, realign roadway.			04-Aug-06	12/5/2006	12/5/2006	25	2	\$41,037,531	\$43,530,205	6.1%	1/5/2007	12/21/2006	16		EA pending revised coding for SHOPP funds. Per District recommendation, low bidder is requesting an "expedited award" so it can order materials.12/6/2006.	1076
10	1A9304	Construct left and right turn lanes at intersection.	Yes		18-Sep-06	12/5/2006	12/5/2006	10	3	\$2,146,002	\$1,558,000	-27.4%	1/5/2007	12/15/2006	10		Rec'd 12/14/2006. Rec's Award.	1077
04	152904	Install transportation management system elements.	Yes		12-Oct-06	12/6/2006	12/6/2006	8	3	\$800,163	\$622,931	-22.1%	1/8/2007	12/15/2006	9		Rec'd 12/11/2006. Rec's Award.	1078
03	2E1304	Widen highway	Yes		12-Oct-06	12/6/2006	12/6/2006	14	5	\$4,300,474	\$2,848,007	-33.8%	1/8/2007	12/14/2006	8		Rec'd 12/08/2006. Rec's Award.	1079
03	2E3404	Replace Rock Slope Protection and Reconstruct Outside Shoulder Area			20-Jul-06	12/6/2006	12/6/2006	19	10	\$494,494	\$327,955	-33.7%	1/8/2007	12/12/2006	6		Rec'd 12/08/2006. Rec's Award.	1080
03	2E3304	Rehabilitate embankment with rock slope protection.			20-Jul-06	12/6/2006	12/6/2006	19	10	\$653,300	\$425,350	-34.9%	1/8/2007	12/12/2006	6		Rec'd 12/08/2006. Rec's Award.	1081
2	2C3704	Replace bridge approach railing and install flashing beacons.			05-Oct-06	12/6/2006	12/6/2006	11	4	\$517,828	\$558,511	7.9%	1/8/2007	12/13/06	7		Rec'd 12/7/2006. Rec's Award.	1082
07	186104	Median to be paved with AC over AB and concrete barrier constructed.			07-Sep-06	12/7/2006	12/7/2006	13	6	\$6,955,211	\$3,959,226	-43.1%	1/9/2007	12/15/2006	8		Rec'd 12/15/2006. Rec's Award.	1083
12	0H0354	Modify signals, install curb ramps, and pavement striping.			12-Oct-06	12/7/2006	12/7/2006	14	4	\$677,235	\$509,900	-24.7%	1/8/2007	2/7/2007	62		Awarded to second Low bidder. IEC determined to be non-responsible and inelligible for award. Process for second bidder. 2/1/2007	1084
07	257704	Install adaptive signal control systems.	Yes		12-Oct-06	12/7/2006	12/7/2006	14	7	\$1,432,000	\$1,207,900	-15.6%	1/8/2007	12/14/2006	7		Rec'd 12/13/2006. Rec's Award.	1085

Bidder Activity Report

July 2006 - June 2007
As of June 01, 2007

New data is **BOLD**

Contract Information					CTC	Bid Opening		Bid Information					Award Date		Days to	Supplemental Vote	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal	Vote/Funding Allocation Date	Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual	Award from Bid Opening	Required for Award?		
06	474804	Construct left-turn lane and install traffic signals.	Yes		07-Sep-06	12/12/2006	12/12/2006	9	6	\$1,225,260	\$912,264	-25.5%	1/12/2007	12/19/2006	7		Rec'd 12/18/2006. Rec's Award.	1086
04	0A2104	Install median soft barrier and shoulder rumble strip			11-Oct-06	12/12/2006	12/12/2006	8	2	\$404,820	\$209,420	-48.3%	1/15/2007	12/21/2006	9		Rec'd 12/19/2006. Rec's Award.	1087
04	3A3604	Install changeable and extinguishable message signs.	Yes		09-Nov-06	12/12/2006	12/12/2006	6	3	\$1,018,087	\$887,742	-12.8%	1/12/2007	12/20/2006	8		Rec'd 12/13/2006. Rec's Award.	1088
3	0E3304	Place poly. Conc on Br decks, AC on approaches. Replace Jt seals.			17-Oct-06	12/12/2006	12/12/2006	12	6	\$688,038	\$403,610	-41.3%	1/12/2007	12/20/06	8		Rec'd 12/18/2006. Rec's Award.	1089
4	2A0204	Install Adopt-A-Highway signs			22-Sep-06	12/13/2006	12/13/2006	13	6	\$480,025	\$129,558	-73.0%	1/16/2007	12/20/06	7		Rec'd 12/20/2007. Rec's Award.	1090
04	0C7204	AC Overlay on Mainline and Ramps & Grind and Replace PCC Slabs.			07-Sep-06	12/13/2006	12/13/2006	21	5	\$12,564,700	\$10,566,929	-15.9%	1/14/2007	12/22/2006	9		Rec'd 12/15/2006. Rec's Award.	1091
04	172404	Realign curves and widen shoulders.			06-Jul-06	12/13/2006	12/13/2006	19	6	\$27,414,580	\$18,624,101	-32.1%	1/15/2007	12/21/2006	8		Rec'd 12/21/2006. Rec's Award.	1092
06	0A8804	Construct concrete median barrier and steel post thrie beam barrier	Yes		12-Sep-06	12/13/2006	12/13/2006	12	6	\$1,986,885	\$1,635,058	-17.7%	1/15/2007	12/19/2006	6		Rec'd 12/18/2006. Rec's Award.	1093
03	0E6704	Install Concrete Median Barrier	Yes		27-Sep-06	12/13/2006	12/13/2006	11	4	\$4,535,630	\$3,083,906	-32.0%	1/15/2007	12/18/2006	5		Rec'd 12/15/2006. Rec's Award.	1094
07	257804	Adaptive Signal System Development	Yes		12-Oct-06	12/14/2006	12/14/2006	18	7	\$900,370	\$945,999	5.1%	1/15/2007	12/29/2006	15		Rec'd 12/21/2006. Rec's Award.	1095
07	257904	INSTALL ADAPTIVE SIGNAL CONTROL AND CCTV CAMERA	Yes		12-Oct-06	12/14/2006	12/14/2006	14	7	\$611,290	\$624,196	2.1%	1/15/2007	2/8/2007	56		Awarded to second Low bidder. IEC determined to be non-responsible and ineligible for award of this contract. Process for second bidder. Rec'd 12/21/2006. Rec's Award.	1096
11	279804	WIDEN RAMP, CONSTRUCT RETAINING WALL AND SIGNALIZE INTERSECTION	Yes		12-Oct-06	12/14/2006	12/14/2006	13	2	\$2,576,822	\$2,171,366	-15.7%	1/15/2007	1/2/2007	19		Rec'd 12/22/2006. Rec's Award. Sent msg to Dist re status of award recommendation ltr 12/22/06.	1097
07	257604	Adaptive Signal Control.	Yes		12-Oct-06	1/11/2007	12/14/2006	15	9	\$998,270	\$1,130,920	13.3%	1/16/2007	1/9/2007	26		Rec'd 12/22/2006. Rec's Award.	1098
12	0F9404	Existing roadway to be overlaid with AC, concrete curb, slope benching			9-Nov-06	12/14/2006	12/14/2006	7	4	\$894,856	\$959,300	7.2%	1/16/2007	1/4/2007	21		Rec'd 12/21/2006. Rec's Award.	1099
04	0C9604	AC Pavement to be overlaid and PCC slab to be ground/replaced.			07-Sep-06	1/3/2007	1/3/2007	21	6	\$26,058,350	\$19,332,619	-25.8%	2/3/2007	1/11/2007	8		Rec'd 1/11/2007. Rec's Award.	1100
10	0H3604	RECONSTRUCT CURB, SIDEWALK, WIDEN SHOULDER AND MODIFY SIGNAL			09-Nov-06	1/3/2007	1/3/2007	10	5	\$228,885	\$189,535	-17.2%	2/5/2007	1/19/2007	16		Rec'd 1/12/2007. Rec's Award.	1101
04	163614	Replace fluorescent lighting with high pressure sodium lights.			07-Sep-06	1/3/2007	1/3/2007	12	4	\$5,822,375	\$3,336,250	-42.7%	2/5/2007	1/10/2007	7		Rec'd 1/10/2007. Rec's Award.	1102
04	2937U4	Widen ramp with AC, AB, and AS; construct concrete retaining wall.			12-Oct-06	1/3/2007	1/3/2007	29	10	\$6,570,217	\$4,897,264	-25.5%	2/5/2007	1/18/2007	15		Rec'd 1/08/2007. Rec's Award.	1103
04	0A8904	Metal beam guard railing to be reconstructed			07-Sep-06	1/3/2007	1/3/2007	8	4	\$2,670,000	\$1,699,385	-36.4%	2/5/2007	1/11/2007	8		Rec'd 1/10/2007. Rec's Award.	1104
07	231314	Gross solids removal device (GSRD) systems to be installed			07-Sep-06	1/4/2007	1/4/2007	15	5	\$13,113,688	\$8,053,293	-38.6%	2/6/2007	2/9/2007	36		Protest response completed. Hold removed by Kris. 2-9-06. Hold placed by Kris pending response to Ortiz's protest. 1-18-07. Rec'd 1/8/2007. Rec's Award.	1105
08	472004	Grind and replace PCC pavement and repair and replace MBGRs.	Yes		12-Oct-06	1/4/2007	1/4/2007	15	6	\$15,880,965	\$11,317,500	-28.7%	2/6/2007	1/16/2007	12		Rec'd 1/10/2007. Rec's Award.	1106
12	0E0604	Replace PCC slabs with rapid setting concrete and treat bridge decks.	Yes		12-Oct-06	1/4/2007	1/4/2007	16	7	\$19,907,960	\$10,173,909	-48.9%	2/6/2007	1/12/2007	8		Rec'd 1/11/2007. Rec's Award.	1107
11	280404	Relocate ramp meter and HOV bypass storage lane.	Yes		12-Oct-06	1/4/2007	1/4/2007	15	6	\$838,830	\$529,158	-36.9%	2/5/2007	1/12/2007	8		Rec'd 1/11/2007. Rec's Award.	1108
04	249914	INSTALL SIGNAL INTERCONNECT	Yes		09-Nov-06	1/9/2007	1/9/2007	12	4	\$1,414,295	\$855,969	-39.5%	2/9/2007	1/16/2007	7		Rec'd 1/11/2007. Rec's Award.	1109
06	0F3804	Freeway lane and shoulder widening	Yes		09-Nov-06	1/10/2007	1/10/2007	8	3	\$3,258,579	\$1,793,387	-45.0%	2/12/2007	1/23/2007	13		Rec'd 1/16/2007. Rec's Award.	1110
07	257404	Modify ramp metering system and MBGR and maintenance vehicle pullout.	Yes		12-Oct-06	1/11/2007	1/11/2007	16	6	\$5,636,474	\$5,085,854	-9.8%	2/12/2007	2/1/2007	21		Rec'd 1/17/2007. Rec's Award.	1111
07	257304	Install adaptive signal control system and closed circuit television.	Yes		12-Oct-06	1/11/2007	1/11/2007	12	4	\$7,137,000	\$7,797,000	9.2%	2/12/2007	2/6/2007	26		Hold removed by Kris now that Terno protest is responded to. kk 2-5-07. 2nd bidder protesting award to low.1/18/2007. Rec'd 1/16/2007. Rec's Award.	1112
11	279904	Construct additional lane and improvements to SENTRI system.	Yes		09-Nov-06	1/11/2007	1/11/2007	10	6	\$888,588	\$671,216	-24.5%	1/12/2007	1/23/2007	12		Rec'd 1/18/2007. Rec's Award.	1113
02	381604	Widen and realign roadway			09-Nov-06	1/17/2007	1/17/2007	13	6	\$31,414,896	\$29,848,007	-5.0%	2/19/2007	1/23/2007	6		Rec'd 1/19/2007. Rec's Award.	1114

Bidder Activity Report

July 2006 - June 2007
As of June 01, 2007

New data is **BOLD**

Contract Information					CTC	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal	Vote/Funding Allocation Date	Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
05	452604	HIGHWAY WIDENING AND asphalt concrete RESURFACING.			07-Sep-06	1/17/2007	1/17/2007	15	8	\$2,654,300	\$3,332,758	25.6%	2/19/2007	3/16/2007	58	Yes, March 07	District to request CTC suppl. funds at March 15 CTC meeting per recommendation.1/29/2007.	1115
11	270904	Scour mitigation and place riprap on abutment.			14-Dec-06	1/18/2007	1/18/2007	19	11	\$315,300	\$165,135	-47.6%	2/20/2007	1/29/2007	11		Rec'd 1/19/2007. Rec's Award.	1116
02	1C2304	Roadway Realignment.	Yes		09-Nov-06	1/23/2007	1/23/2007	13	7	\$2,783,845	\$2,441,112	-12.3%	2/23/2007	1/29/2007	6		Rec'd 1/25/2007. Rec's Award.	1117
06	481304	Remove building, replace Sand Storage building			09-Nov-06	1/23/2007	1/23/2007	12	6	\$783,103	\$694,780	-11.3%	2/23/2007	3/26/2007	62		Revised G-12 for 2nd low bidder 3/16/07. Per Rene Aguilara, Low Bidder will get a No Good Faith Effort on the DVBE submittal. 2/8/07. Sent msg to CR re status of BEP evaluation. Rec'd 1/30/2007. Rec's Award.	1118
04	270524	Upgrade Metal Beam Median Barrier to Concrete Barrier.			07-Sep-06	1/24/2007	1/24/2007	13	4	\$12,957,050	\$11,510,873	-11.2%	2/26/2007	1/31/2007	7		Rec'd 1/31/2007. Rec's Award.	1119
04	120634	Perform Highway Planting and Install Irrigation System	Yes		14-Dec-06	1/24/2007	1/24/2007	12	9	\$585,221	\$549,296	-6.1%	2/26/2007	2/9/2007	16		Rec'd 2/8/2007. Rec's Award.	1120
06	0F9804	Install MBGR			14-Dec-06	1/24/2007	1/24/2007	10	4	\$125,480	\$135,140	7.7%	2/26/2007	2/1/2007	8		Rec'd 1/30/2007. Rec's Award.	1121
11	224314	To construct northbound and southbound auxiliary lanes	Yes		09-Nov-06	1/25/2007	1/25/2007	13	8	\$9,522,198	\$9,975,500	4.8%	2/26/2007	2/7/2007	13		Rec'd 1/31/2007. Rec's Award.	1122
12	0H23U4	MODIFY SIGNALS AND LIGHTING AND RESTRIPE INTERSECTIONS.			14-Dec-06	1/25/2007	1/25/2007	12	6	\$365,273	\$297,637	-18.5%	2/26/2007	2/5/2007	11		Rec'd 1/30/2007. Rec's Award.	1123
08	0C4004	Construct seating wall and AC pavement.			9-Nov-06	1/25/2007	1/25/2007	14	6	\$428,035	\$321,775	-24.8%	2/26/2007	2/9/2007	15		Rec'd 1/30/2007. Rec's Award.	1124
07	4L8804	Rock blanket and highway planting slope protection.			9-Nov-06	1/25/2007	1/25/2007	17	8	\$220,865	\$199,554	-9.6%	2/26/2007	2/9/2007	15		Rec'd 1/31/2007. Rec's Award.	1125
04	444704	cold plane existing AC parking areas and resurface; landscaping			12-Oct-06	1/30/2007	1/30/2007	20	11	\$688,703	\$582,304	-15.4%	3/1/2007	2/9/2007	10		Rec'd 2/7/2007. Rec's Award.	1126
02	0C6804	Lengthen On-Ramp	Yes		14-Dec-06	1/31/2007	1/31/2007	11	5	\$1,505,452	\$1,245,753	-17.3%	3/2/2007	2/5/2007	5		Rec'd 2/2/2007. Rec's Award.	1127
05	0M3704	Install traffic signal and guard rail.			14-Dec-06	2/6/2007	2/6/2007	8	2	\$323,470	\$276,650	-14.5%	3/6/2007	2/14/2007	8		Rec'd 2/7/2007. Rec's Award	1128
12	0G4004	Cold planing and asphalt concrete paving	Yes		12-Oct-06	1/4/2007	2/8/2007	9	2	\$14,494,755	\$10,721,000	-26.0%	3/8/2007	2/15/2007	7		Rec'd 2/15/2007. Rec's Award. Set new bid opening date to FEBRUARY 8, 2007; REVISE SPECS	1129
07	116794	Highway to be widened and sound walls constructed.			12-Oct-06	1/25/2007	2/8/2007	24	6	\$49,532,229	\$42,469,069	-14.3%	3/8/2007	2/22/2007	14		Rec'd 2/20/2007. Rec's Award.CHANGE BID OPENING DATE TO FEBRUARY 8, 2007; REVISE SPECS	1130
07	4J3804	Replace Open Trapezoidal Channel and Chain Link Fence.			01-Feb-07	2/8/2007	2/8/2007	30	11	\$800,750	\$559,460		3/8/2007	2/23/2007	15		Rec'd 2/15/2007. Rec's Award.	1131
02	0C4104	VERTICAL AND HORIZONTAL CURVE CORRECTION	Yes		09-Nov-06	2/14/2007	2/14/2007	21	11	\$1,254,445	\$1,182,182	-5.8%	3/14/2007	2/23/2007	9		Rec'd 2/16/2007. Rec's Award.	1132
02	1C6004	Install CCTV System			14-Dec-06	2/14/2007	2/14/2007	13	6	\$107,360	\$72,154	-32.8%	3/14/2007	2/27/2007	13		Rec'd 2/21/2007. Rec's Award.	1133
02	3C2604	Widen shoulders and add rumble strip.			14-Dec-06	2/14/2007	2/14/2007	13	7	\$379,106	\$222,497	-41.3%	3/14/2007	2/21/2007	7		Rec'd 2/20/2007. Rec's Award	1134
12	0H22U4	Modify signals and lighting and restripe intersections.			14-Dec-06	2/15/2007	2/15/2007	11	4	\$336,528	\$254,254	-24.4%	3/15/2007	3/15/2007	28		Rec'd 2/22/2007. Rec's Award.	1135
08	333904	Construct New Left Bridge, Widen Ramps and Install Traffic Signals			14-Dec-06	2/15/2007	2/15/2007	19	6	\$6,100,932	\$5,315,286	-12.9%	3/19/2007	3/16/2007	29		Rec'd 2/21/2007. Rec's Award.	1136
12	0H0184	Widen highway, modify lighting and install OH sign and MBGR.	Yes		12-Oct-06	2/15/2007	2/15/2007	16	9	\$1,744,214	\$1,599,719	-8.3%	3/15/2007	2/23/2007	8		Rec'd 2/22/2007. Rec's Award.	1137
7	4K6604	Perform Slope Paving, Highway Planting, and Install Irrigation System			14-Dec-06	2/15/2007	2/15/2007	17	8	\$853,100	\$793,470	-7.0%	3/19/2007	3/8/2007	21		Rec'd 2/23/2007. Rec's Award.	1138
01	422504	Rehabilitate and Replace Culverts			14-Dec-06	2/21/2007	2/21/2007	16	7	\$666,521	\$411,041	-38.3%	3/21/2007	3/2/2007	9		Rec'd 2/27/2007. Rec's Award.	1139
04	3S7304	Replace drainage system and repair slope and shoulder.			01-Feb-07	2/21/2007	2/21/2007	21	6	\$360,995	\$274,348	-24.0%	3/21/2007	3/1/2007	8		Rec'd 2/28/2007. Rec's Award.	1140
05	0N6704	Construct shoulder rumble strip (AC, ground-in indentations).			14-Dec-06	2/21/2007	2/21/2007	8	5	\$497,870	\$346,070	-30.5%	3/21/2007	3/1/2007	8		Rec'd 2/22/2007. Rec's Award.	1141
4	2A8104	Replace cracked PCC pavement			15-Dec-06	2/21/2007	2/21/2007	9	6	\$820,860	\$640,233	-22.0%	3/23/2007	3/6/2007	13		Rec'd 3/5/2007. Rec's Award.	1142
11	280104	To widen the existing southbound off-ramp	Yes		14-Dec-06	2/22/2007	2/22/2007	13	5	\$1,361,695	\$822,504	-39.6%	3/22/2007	3/14/2007	20		Rec'd 2/28/2007. Rec's Award.	1143
11	268404	Median barrier to be constructed.	Yes		15-Dec-06	2/22/2007	2/22/2007	12	9	\$3,593,260	\$2,445,000	-32.0%	3/26/2007	3/6/2007	12		Rec'd 2/28/2007. Rec's Award	1144
03	0A6324	Replace bridges and rehabilitate PCC roadway and drainage improvements			07-Sep-06	2/6/2007	2/27/2007	27	3	\$65,527,578	\$64,471,600	-1.6%	3/6/2007	3/16/2007	17		Rec'd 3/01/2007. Rec's Award. Contract must be awarded by 3-18-07 before the USACE permit expires.	1145
04	1A9904	Construct Portland Cement concrete lined ditch			14-Dec-06	2/28/2007	2/28/2007	29	8	\$923,580	\$797,590	-13.6%	3/28/2007	3/22/2007	22		Rec'd 3/5/2007. Rec's Award. Returned GFE evaluation to BEP for corrections on 3/15/07.	1146

Bidder Activity Report

July 2006 - June 2007

As of June 01, 2007

New data is **BOLD**

Contract Information					CTC	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal	Vote/Funding Allocation Date	Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
11	271204	Upgrade median barrier.	Yes		14-Dec-06	2/15/2007	3/1/2007	12	4	\$1,576,820	\$1,298,615	-17.6%	4/1/2007	3/15/2007	14		Rec'd 3/9/2007. Rec's Award. CHANGE BID OPENING DATE TO MARCH 1, 2007. revise specs	1147
11	279604	Existing ramp to be modified and widened.	Yes		14-Dec-06	3/1/2007	3/1/2007	16	5	\$1,446,481	\$1,842,913	27.4%	4/2/2007	3/27/2007	26		Request approved by Rick Land. 3/23/07. Request for reducing contingencies pending with Rick Land.3/19/07. Award recommendation is for the LOW bidder.3/9/2007	1148
07	3N9804	Construct Left Turn Pocket and Bio-filtration Strip			01-Feb-07	3/1/2007	3/1/2007	12	5	\$240,206	\$228,776	-4.8%	4/2/2007	3/8/2007	7		Rec'd 3/7/2007. Rec's Award.	1149
04	269604	Rehabilitate existing roadway.			12-Oct-06	3/7/2007	3/7/2007	30	8	\$50,716,164	\$34,630,397	-31.7%	4/6/2007	3/15/2007	8		Rec'd 3/14/2007. Rec's Award.	1150
05	0K6104	Construct Metal Beam Guardrailing.			14-Dec-06	3/7/2007	3/7/2007	15	5	\$365,213	\$359,641	-1.5%	4/3/2007	3/20/2007	13		Rec'd 3/9/2007. Rec's Award.	1151
07	258004	Install Metering Systems, Construct MBGR, and Vehicle Pullouts	Yes		14-Dec-06	3/8/2007	3/8/2007	20	5	\$9,646,643	\$10,915,757	13.2%	4/9/2007	3/26/2007	18		Hold removed by Kris now that protest response is completed and sent 3-26-07. Rec'd 3/15/2007. Rec's Award. 2nd bidder protesting award to low.3/14/2007	1152
08	0H4804	Construct concrete barrier.			01-Feb-07	3/8/2007	3/8/2007	12	6	\$805,414	\$772,000	-4.1%	4/9/2007	3/23/2007	15		The 2nd bidder RSB Group has claimed small business preference. Rec'd 3/13/2007. Rec's Award.	1153
11	281304	Restore and rehabilitate roadway.			15-Dec-06	3/8/2007	3/8/2007	7	4	\$512,470	\$429,713	-16.1%	4/8/2007	3/16/2007	8		Rec'd 3/13/2007. Rec's Award.	1154
10	3A2304	REHABILITATE CONCRETE BRIDGE DECK AND APPLY METHACRYLATE TREATMENT			15-Dec-06	3/13/2007	3/13/2007	14	3	\$514,545	\$388,388	-24.5%	4/13/2007	3/23/2007	10		Rec'd 3/21/2007. Rec's Award.	1155
04	1A7604	INSTALL CROSS CULVERTS AND DRAINAGE PIPES			11-Jan-07	3/13/2007	3/13/2007	28	10	\$327,502	\$358,300	9.4%	4/13/2007	3/23/2007	10		Rec'd 3/22/2007. Rec's Award. The 2nd bidder Goodwin Construction Incorporated has small business preference.	1156
12	0F7424	Install curb ramps, traffic signal and electroliers.	Yes		14-Dec-06	3/15/2007	3/15/2007	17	5	\$616,020	\$308,324	-49.9%	4/16/2007	4/10/2007	26		Rec'd 3/22/2007. Rec's Award.	1157
05	0J3004	Strengthening Abutments and Hinges and Deck seal.			01-Feb-07	3/21/2007	3/21/2007	19	7	\$727,980	\$464,615	-36.2%	4/23/2007	4/10/2007	20		Rec'd 3/22/2007. Rec's Award.	1158
12	0E0204	Rehabilitate roadway with rapid strength concrete and AC pavement.	Yes		14-Dec-06	3/22/2007	3/22/2007	20	6	\$13,094,545	\$7,911,100	-39.6%	4/23/2007	4/9/2007	18		Rec'd 3/27/2007. Rec's Award.	1159
03	1A9104	Rehabilitate roadway and drainage, construct deceleration lanes	Yes		09-Nov-06	3/27/2007	3/27/2007	15	5	\$12,902,706	\$12,118,418	-6.1%	4/27/2007	4/3/2007	7		Rec'd 4/2/2007. Rec's Award.	1160
06	0C5104	Realign Intersection			04-Dec-06	3/28/2007	3/28/2007	12	7	\$623,106	\$556,699	-10.7%	4/20/2007	4/9/2007	12		Rec'd 4/3/2007. Rec's Award.	1161
12	0H2104	Repair damaged slope and drainage and construct soldier pile walls.	Yes		09-Nov-06	3/15/2007	3/29/2007	38	10	\$9,938,500	\$7,610,910	-23.4%	4/16/2007	4/16/2007	18		Rec'd 4/4/2007. Rec's Award.	1162
12	0G7804	Install Closed Circuit Television System.			01-Feb-07	3/29/2007	3/29/2007	14	9	\$372,200	\$384,994	3.4%	4/30/2007	4/10/2007	12		Rec'd 4/4/2007. Rec's Award.	1163
10	0J0304	Reconstruct curb ramps, cold plane and resurface existing AC pavement.			01-Feb-07	4/3/2007	4/3/2007	9	5	\$628,178	\$502,466	-20.0%	5/3/2007	4/19/2007	16		Rec'd 4/6/2007. Rec's Award.	1164
10	0L5604	Install traffic signals			01-Feb-07	4/3/2007	4/3/2007	11	5	\$218,525	\$235,968	8.0%	5/3/2007	4/11/2007	8		Rec'd 4/9/2007. Rec's Award.	1165
06	0F2304	Install thrie beam barrier	Yes		01-Feb-07	4/3/2007	4/3/2007	10	8	\$985,610	\$743,000	-24.6%	5/3/2007	4/13/2007	10		Rec'd 4/5/2007. Rec's Award.	1166
02	391204	Construct Left Turn Lane	Yes		01-Feb-07	4/4/2007	4/4/2007	12	7	\$614,715	\$454,237	-26.1%	5/4/007	4/19/2007	15		Rec'd 4/10/2007. Rec's Award. The 3rd bidder has claimed small business preference	1167
01	403814	Construct six turnouts.			01-Feb-07	4/4/2007	4/4/2007	9	2	\$441,655	\$371,484	-15.9%	5/4/2007	4/17/2007	13		Rec'd 4/5/2007. Rec's Award.	1168
01	423804	Drainage rehabilitation and AC overlay, leveling and grinding.			01-Feb-07	4/4/2007	4/4/2007	9	6	\$655,603	\$458,826	-30.0%	5/4/2007	4/13/2007	9		Rec'd 4/6/2007. Rec's Award.	1169
03	1E3604	Widening and construct a two-way left turn lane			01-Feb-07	4/4/2007	4/4/2007	12	7	\$1,649,638	\$1,157,017	-29.9%	5/4/2007	4/18/2007	14		Rec'd 4/10/2007. Rec's Award.	1170
11	280604	Install median barrier.			01-Feb-07	4/5/2007	4/5/2007	8	5	\$238,680	\$179,700	-24.7%	5/7/2007	4/13/2007	8		Rec'd 4/12/2007. Rec's Award.	1171
12	0H2494	Existing highway to be overlayed with asphalt concrete.			01-Feb-07	4/5/2007	4/5/2007	7	4	\$316,385	\$234,667	-25.8%	5/7/2007	4/18/2007	13		Rec'd 4/11/2007. Rec's Award.	1172
7	4K3504	Sinkholes to be repaired at outside shoulder			15-Mar-07	4/5/2007	4/5/2007	12	8	\$317,380	\$157,934	-50.2%	5/7/2007	4/11/2007	6		Rec'd 4/10/2007. Rec's Award.	1173
01	458504	Widen shoulder and upgrade metal beam guard railing.	Yes		01-Feb-07	4/10/2007	4/10/2007	8	3	\$1,268,440	\$1,118,063	-11.9%	5/10/2007	4/16/2007	6		Rec'd 4/11/2007. Rec's Award.	1174
10	0L5204	Install Traffic Signal			01-Feb-07	4/10/2007	4/10/2007	8	5	\$272,554	\$238,588	-12.5%	5/10/2007	4/18/2007	8		Rec'd 4/13/2007. Rec's Award.	1175
03	0E8404	Highway planting to be performed and irrigation system to be installed	Yes		09-Nov-06	4/11/2007	4/11/2007	12	5	\$448,046	\$335,929	-25.0%	5/11/2007	4/16/2007	5		Rec'd 4/16/2007. Rec's Award.	1176

Bidder Activity Report

July 2006 - June 2007
As of June 01, 2007

New data is **BOLD**

Contract Information					CTC	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal	Vote/Funding Allocation Date	Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
07	222224	Resurface Bridge Deck and Replace Bridge Railing	Yes		14-Dec-06	4/12/2007	4/12/2007	21	4	\$18,980,600	\$17,107,481	-9.9%	5/11/2007	4/27/2007	15		Rec'd 4/19/2007. Rec's Award.	1177
01	345404	Widen shoulder and construct left turn lane.	Yes		01-Feb-07	4/17/2007	4/17/2007	7	3	\$7,411,064	\$5,389,113	-27.3%	5/17/2007	4/24/2007	7		Rec'd 4/23/2007. Rec's Award.	1178
04	0C7904	Place Asphalt Concrete Surfacing			09-Nov-06	4/17/2007	4/17/2007	15	6	\$8,520,000	\$4,772,974	-44.0%	5/17/2007	4/24/2007	7		Rec'd 4/23/2007. Rec's Award.	1179
01	293144	Existing bridge to be replaced.	Yes		15-Mar-07	4/18/2007	4/18/2007	12	3	\$3,524,849	\$2,308,859	-34.5%	5/18/2007	4/26/2007	8		Rec'd 4/24/2007. Rec's Award.	1180
11	273604	Install traffic signals.	Yes		01-Feb-07	4/19/2007	4/19/2007	9	3	\$723,335	\$623,869	-13.8%	5/21/2007	4/27/2007	8		Rec'd 4/26/2007. Rec's Award.	1181
08	0C3404	WIDEN ROADBED			01-Feb-07	4/19/2007	4/19/2007	10	5	\$622,378	\$556,922	-10.5%	5/21/2007	All bids Rejected 4/24/2007			All bids are rejected. There is a material defect in the contract due to the omission of the working days for the Plant Establishment Period. Set New Bid Opening Date on 6/7/2007	1182
04	174934	PLACE AC, CONSTRUCT TRUCK LANE, RETAINING WALL AND SOIL NAIL WALL.			01-Feb-07	4/24/2007	4/24/2007	25	3	\$10,264,802	\$8,968,934	-12.6%	5/24/2007				Rec'd fed detail estimate.5/24/07. Waiting for fed detail estimate. 4/27/07. Rec'd 5/02/2007. Rec's Award.	1183
02	2C9204	Construct can walls, MBGR retaining walls, and repair crib walls.			15-Mar-07	4/24/2007	4/24/2007	14	5	\$554,186	\$377,033	-32.0%	5/24/2007	5/1/2007	7		Rec'd 4/30/2007. Rec's Award.	1184
01	434604	Construct Maintenance Facility and widen existing roadway.	Yes		01-Feb-07	4/25/2007	4/25/2007	19	4	\$6,660,168	\$7,162,000	7.5%	5/25/2007	5/7/2007	12		Rec'd 4/30/2007. Rec's Award.	1185
04	0C9204	GRIND AND REPLACE PCC PAVEMENT, AND ASPHALT CONCRETE SURFACING			12-Oct-06	4/25/2007	4/25/2007	18	6	\$8,336,142	\$8,341,673	0.1%	5/25/2007	5/7/2007	12		Rec'd 5/07/2007. Rec's Award.	1186
12	0H2474	Repair failed embankments with rock slope protection.	Yes		01-Feb-07	4/26/2007	4/26/2007	26	13	\$1,983,313	\$1,096,537	-44.7%	5/28/2007	5/10/2007	14		Rec'd 5/07/2007. Rec's Award.	1187
12	0H2484	Existing highway to be grooved.			15-Mar-07	4/26/2007	4/26/2007	8	3	\$1,032,793	\$664,700	-35.6%	5/28/2007	5/4/2007	8		Rec'd 5/02/2007. Rec's Award.	1188
06	0F1704	Install Thrie Beam Barrier			15-Mar-07	5/1/2007	5/1/2007	10	7	\$505,510	\$378,888	-25.0%	6/1/2007	5/21/2007	20		Rec'd 5/07/2007. Rec's Award.	1189
02	386604	Install Roadside Weather Information Systems			15-Mar-07	5/1/2007	5/1/2007	8	3	\$365,302	\$345,903	-5.3%	6/1/2007	5/14/2007	13		Rec'd 5/07/2007. Rec's Award. 2nd Bidder has small business preference.	1190
09	312104	Replace Culverts			26-Apr-07	5/2/2007	5/2/2007	21	10	\$511,500	\$403,411	-21.1%	6/4/2007	5/14/2007	12		Rec'd 5/08/2007. Rec's Award.	1191
08	0G4604	Install concrete median barrier			01-Feb-07	5/3/2007	5/3/2007	10	6	\$1,765,696	\$1,730,870	-2.0%	6/4/2007	5/15/2007	12		Rec'd 5/08/2007. Rec's Award.	1192
12	0H0504	CONSTRUCT RETAINING WALL AND CURB RAMPS, MODIFY SIGNAL AND LIGHTING			15-Mar-07	5/3/2007	5/3/2007	16	11	\$302,066	\$279,210	-7.6%	6/4/2007	5/18/2007	15		Rec'd 5/08/2007. Rec's Award.	1193
07	4L8504	Install cable railing on existing retaining walls.			15-Mar-07	5/3/2007	5/3/2007	12	4	\$394,000	\$287,160	-27.1%	6/4/2007	5/21/2007	18		Rec'd 5/08/2007. Rec's Award.	1194
11	281404	PAVEMENT REHABILITATION.			15-Mar-07	5/3/2007	5/3/2007	7	3	\$660,575	\$591,652	-10.4%	6/4/2007	5/21/2007	18		Rec'd 5/08/2007. Rec's Award.	1195
06	459404	Rehabilitate PCC and AC roadways by crack, seat and overlay.	Yes		01-Feb-07	5/8/2007	5/8/2007	12	4	\$12,868,890	\$9,305,686	-27.7%	6/8/2007	5/16/2007	8		Rec'd 5/11/2007. Rec's Award.	1196
01	454704	Shoulder widening.	Yes		15-Mar-07	5/8/2007	5/8/2007	11	5	\$1,912,570	\$1,727,978	-9.7%	6/8/2007	5/15/2007	7		Rec'd 5/14/2007. Rec's Award.	1197
06	0F7504	Resurface roadway with rubberized asphalt concrete (Type G)			15-Mar-07	5/8/2007	5/8/2007	4	3	\$863,496	\$756,885	-12.3%	6/8/2007	5/21/2007	13		Rec'd 5/10/2007. Rec's Award.	1198
10	0M1904	INSTALL OVERHEAD SIGN			02-Mar-07	5/8/2007	5/8/2007	8	5	\$306,971	\$254,848	-17.0%	6/8/2007	5/21/2007	13		Rec'd 5/15/2007. Rec's Award.	1199
03	0E0904	Rest Area Rehabilitation			15-Mar-07	5/9/2007	5/9/2007	21	3	\$883,685	\$682,722	-22.7%	6/11/2007	5/17/2007	8		Rec'd 5/14/2007. Rec's Award.	1200
10	0M7204	Construct left turn channelization			15-Mar-07	5/9/2007	5/9/2007	7	6	\$369,070	\$275,999	-25.2%	6/11/2007	5/16/2007	7		Rec'd 5/16/2007. Rec's Award.	1201
06	480204	Existing pavement to be rehabilitated with asphalt concrete.			15-Mar-07	5/9/2007	5/9/2007	7	4	\$374,620	\$240,422	-35.8%	6/11/2007	5/29/2007	20		Rec'd 5/11/2007. Rec's Award.	1202
08	0C4104	GRADING, PAVING, AND MASONRY AT VISTA POINT			15-Mar-07	5/10/2007	5/10/2007	16	8	\$833,657	\$692,870	-16.9%	5/11/2007	5/22/2007	12		Rec'd 5/16/2007. Rec's Award.	1203
12	0G1904	Widen the street, construct curbs, curb ramps and modify signals.			15-Mar-07	5/10/2007	5/10/2007	14	7	\$348,710	\$306,300	-12.2%	5/11/2007	5/21/2007	11		Rec'd 5/17/2007. Rec's Award.	1204
07	4K4704	Slope Paving, Ditch Lining and Landscaping			15-Mar-07	5/10/2007	5/10/2007	15	5	\$774,780	\$649,823	-16.1%	5/11/2007	5/18/2007	8		Rec'd 5/18/2007. Rec's Award.	1205
11	276414	Install replacement tree plantings and automatic irrigation systems.			15-Mar-07	5/10/2007	5/10/2007	13	2	\$486,169	\$428,470	-11.9%	6/11/07	5/21/2007	11		Rec'd 5/21/2007. Rec's Award.	1206

Bidder Activity Report

July 2006 - June 2007
As of June 01, 2007

New data is **BOLD**

Contract Information					CTC Vote/Funding Allocation Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
11	282904	Recycled water conversion.			26-Apr-07	5/10/2007	5/10/2007	7	1	\$183,785	\$241,480	31.4%	6/11/2007	6/1/2007	22		Re-sent submittal to BEP on 5/25/2007. The DVBE submittal was mistaken for another contract but will be expedited. kk 5-24-07. Rec'd 5/22/2007. Rec's Award.	1207
06	0E6004	Install traffic signal, pave ramp termini and, rechannelize traffic			15-Mar-07	5/15/2007	5/15/2007	7	2	\$756,743	\$647,807	-14.4%	6/15/2007	5/29/2007	14		Rec'd 5/21/2007. Rec's Award.	1208
05	0C3204	Slope stabilization and pavement repair			15-Mar-07	5/15/2007	5/15/2007	19	14	\$524,604	\$374,712	-28.6%	6/15/2007	5/29/2007	14		Rec'd 5/22/2007. Rec's Award.	1209
02	2C0604	CURVE IMPROVEMENT	Yes		01-Feb-07	5/15/2007	5/15/2007	14	10	\$3,012,318	\$2,156,702	-28.4%	6/15/2007	5/22/2007	7		Rec'd 5/17/2007. Rec's Award.	1210
06	0C1904	Cold plane and replace asphalt concrete surfacing			15-Mar-07	5/16/2007	5/16/2007	9	5	\$769,470	\$580,833	-24.5%	6/18/2007				Rec'd 5/18/2007. Rec's Award.	1211
02	2C17U4	STRUCTURAL REPAIR OF SANDHOUSES			15-Mar-07	5/16/2007	5/16/2007	14	5	\$416,143	\$268,660	-35.4%	6/18/2007	5/25/2007	9		Rec'd 5/21/2007. Rec's Award.	1212
12	0H4204	Install overhead sign structure, MBGR, and concrete barrier.			15-Mar-07	5/17/2007	5/17/2007	9	7	\$514,672	\$560,231	8.9%	6/18/2007	5/25/2007	8		Rec'd 5/24/2007. Rec's Award.	1213
07	203004	Install MBGR and striping.	Yes		26-Jan-07	5/17/2007	5/17/2007	12	5	\$4,582,356	\$2,847,618	-37.9%	6/18/2007	5/24/2007	7		Rec'd 5/22/2007. Rec's Award.	1214
11	271804	Slide removal and install rock-fall protection drapery.			01-Feb-07	5/17/2007	5/17/2007	19	9	\$499,963	\$479,015	-4.2%	6/18/2007	5/30/2007	13		Rec'd 5/22/2007. Rec's Award.	1215
07	4H3404	Modify signal and lighting.			14-Mar-07	5/17/2007	5/17/2007	11	10	\$550,059	\$497,390	-9.6%	6/18/2007				Low bidder request relief of bid. 5/18/2007.ROB request received 5-23-07. Hold Placed. kk 5-23-07.	1216
07	4S1804	Construct slope paving and irrigation system.			14-Mar-07	5/17/2007	5/17/2007	13	6	\$351,964	\$212,140	-39.7%	6/18/2007	5/24/2007	7		Rec'd 5/23/2007. Rec's Award.	1217
08	420904	Install traffic signal and highway lighting.			15-Mar-07	5/17/2007	5/17/2007	11	10	\$353,640	\$247,247	-30.1%	6/18/2007	5/25/2007	8		Rec'd 5/24/2007. Rec's Award.	1218
11	282804	Irrigation system conversion to recycled water.			26-Apr-07	5/17/2007	5/17/2007	7	3	\$183,385	\$218,356	19.1%	6/18/2007	5/30/2007	13		Rec'd 5/24/2007. Rec's Award.	1219
06	430504	Widen existing pavement and resurface with asphalt concrete (Type A)	Yes		01-Feb-07	5/22/2007	5/22/2007	14	4	\$7,013,586	\$5,658,384	-19.3%	6/22/2007	5/30/2007	8		Rec'd 5/23/2007. Rec's Award.	1220
10	0M6204	Widen shoulders to extend left turn lanes			15-Mar-07	5/22/2007	5/22/2007	10	5	\$309,350	\$282,540	-8.7%	6/22/2007				Rec'd 5/29/2007. Rec's Award.	1221
09	326604	Construct curb ramps, valley gutter and install pipe culverts			15-Mar-07	5/22/2007	5/22/2007	12	6	\$328,060	\$277,855	-15.3%	6/22/2007				The 2nd bidder Maverick Asphalt Inc has small business preference. Rec'd 5/30/2007. Rec's Award.	1222
02	390004	Left Turn Lane	Yes		15-Mar-07	5/22/2007	5/22/2007	14	9	\$1,001,722	\$910,287	-9.1%	6/22/2007				Rec'd 5/24/2007. Rec's Award.	1223
06	0F1604	Modify signals, reconstruct curb ramps and resurface intersection			15-Mar-07	5/23/2007	5/23/2007	10	2	\$434,422	\$520,036	19.7%	6/25/2007				Rec'd 5/30/2007. Rec's Award	1224
09	333004	COLD PLANE, PLACE AC (TYPE A) AND RUBBERIZED ASPHALT CONCRETE	Yes		15-Mar-07	5/23/2007	5/23/2007	5	3	\$6,197,960	\$5,050,202	-18.5%	6/25/2007	5/31/2007	8		Rec'd 5/29/2007. Rec's Award.	1225
08	1A5404	Place ground-in rumble strips.			15-Mar-07	5/24/2007	5/24/2007	4	3	\$176,210	\$75,762	-57.0%	6/25/2007				Rec'd 5/30/2007. Rec's Award	1226
07	4S2904	Cold Plane AC Pavement and place AC			14-Mar-07	5/24/2007	5/24/2007	11	8	\$502,925	\$331,372	-34.1%	6/25/2007				The 4th low bidder, Toro Enterprises, has Small Business Preference. Rec'd 5/29/2007. Rec's Award	1227
07	4L8104	Construct slope paving.			14-Mar-07	5/24/2007	5/24/2007	14	5	\$325,842	\$340,450	4.5%	6/25/2007				The 2nd bidder Highland Construction Inc has small business preference. Rec'd 5/31/2007. Rec's Award	1228
07	1P3804	Polyester Conc Overlay and Replace Pvmnt Delineation.			14-Mar-07	5/24/2007	5/24/2007	7	4	\$224,700	\$196,855	-12.4%	6/25/2007				Rec'd 5/30/2007. Rec's Award	1229
11	267404	Install traffic signals and construct retaining wall and curb returns.	Yes		15-Mar-07	5/24/2007	5/24/2007	16	7	\$1,258,984	\$694,112	-44.9%	6/25/2007				Dist. Rec. Pending	1230
12	0H3704	Cold plane and overlay with rubberized AC and Open Graded AC.			15-Mar-07	5/24/2007	5/24/2007	7	5	\$304,030	\$222,300	-26.9%	6/25/2007				Rec'd 5/31/2007. Rec's Award	1231
04	226144	WIDEN FREEWAY, RECONSTRUCT RAILROAD TRACK, CONSTRUCT BICYCLE TRAIL			1-Feb-07	5/30/2007	5/30/2007	43	4	\$48,370,075	\$43,851,526	-9.3%	7/2/2007				Dist. Rec. Pending	1232
01	469704	Install traffic signals, cold plane and resurface AC pavement.			26-Apr-07	5/30/2007	5/30/2007	7	2	\$401,611	\$370,085	-7.8%	7/2/2007				Dist. Rec. Pending	1233
06	0F1504	Modify signals, reconstruct curb ramps, and resurface intersection			15-Mar-07	5/30/2007	5/30/2007	6	3	\$384,259	\$448,055	16.6%	7/2/2007				Dist. Rec. Pending	1234
04	0A0604	Widen on-ramp and lengthen merge area			15-Mar-07	5/30/2007	5/30/2007	15	6	\$775,808	\$508,691	-34.4%	7/2/2007				Dist. Rec. Pending	1235
02	3C3904	REALIGN CURVE AND WIDEN SHOULDER			15-Mar-07	5/30/2007	5/30/2007	15	10	\$509,776	\$361,361	-29.1%	7/2/2007				Dist. Rec. Pending	1236
01	472004	Install signal system.			26-Apr-07	5/30/2007	5/30/2007	8	5	\$414,983	\$398,356	-4.0%	7/2/2007				Rec'd 5/31/2007. Rec's Award	1237
01	432004	Place underdrain and culvert, AC overlay			26-Apr-07	5/30/2007	5/30/2007	7	3	\$320,183	\$383,860	19.9%	7/2/2007				Dist. Rec. Pending	1238

Bidder Activity Report

July 2006 - June 2007
As of June 01, 2007

New data is **BOLD**

Contract Information					CTC Vote/Funding Allocation Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
02	2C0504	Curve Correction	Yes		15-Mar-07	5/30/2007	5/30/2007	16	8	\$1,276,344	\$681,700	-46.6%	7/2/2007				Dist. Rec. Pending	1239
11	246544	Install air compressors.			15-Mar-07	5/31/2007	5/31/2007	11	4	\$772,920	\$668,370	-13.5%	7/2/2007				Dist. Rec. Pending	1240
07	1P6804	Install Traffic Signals and Pavement Delineation			14-Mar-07	5/31/2007	5/31/2007	7	3	\$138,155	\$96,690	-30.0%	7/2/2007				Dist. Rec. Pending	1241
11	276504	Install traffic signal and lighting.			1-Feb-07	5/31/2007	5/31/2007	10	3	\$326,705	\$227,388	-30.4%	7/2/2007				Dist. Rec. Pending	1242
11	276404	Remove trees			15-Mar-07	5/31/2007	5/31/2007	13	5	\$304,400	\$248,700	-18.3%	7/2/2007				Dist. Rec. Pending	1243
03	0E3604	Install State-furnished Anti-Icing System on bridge.			15-Mar-07	6/6/2007	6/6/2007			\$510,000			7/6/2007					1244
12	0F5104	Place riprap to protect piers and abutment for scour mitigation.			15-Mar-07	5/31/2007	6/7/2007			\$250,000			7/2/2007					1245
08	0H7704	Reconstruct Median Barrier and Re-Stripe E/B to Add Auxiliary Lane			15-Mar-07	6/7/2007	6/7/2007			\$1,410,000			7/9/2007					1246
11	081104	Widen street and install traffic signals.			3-Apr-07	6/7/2007	6/7/2007			\$930,000			7/9/2007					1247
08	0C2904	Reconstruct and upgrade R/W fences			15-Mar-07	6/7/2007	6/7/2007			\$920,000			7/9/2007					1248
07	223304	Widen shoulders and place asphalt concrete surfacing.	Yes		01-Feb-07	6/7/2007	6/7/2007			\$6,000,000			7/9/2007					1249
06	494604	Install traffic signal,left turn channelization, and flashing beacon.			15-Mar-07	6/12/2007	6/12/2007			\$1,240,000			7/12/2007					1250
06	471604	Install traffic signal and lengthen existing left turns.			15-Mar-07	6/13/2007	6/13/2007			\$1,150,000			7/13/2007					1251
07	129934	Install closed circuit television and communication systems.			9-Nov-06	6/28/2007	6/28/2007			\$14,400,000			7/30/2007					1252
06	495504	Install Signals			26-Apr-07	6/6/2007	6/6/2007			\$790,000			7/6/2007					1253
06	0F2104	Thrie beam barrier to be constructed.	Yes		26-Apr-07	6/12/2007	6/12/2007			\$890,000			7/12/2007					1254
01	443104	Roundabout and Lighting			26-Apr-07	6/12/2007	6/12/2007			\$1,010,000			7/12/2007					1255
01	453804	Widen shoulders for bike route.	Yes		26-Apr-07	6/13/2007	6/13/2007			\$560,000			7/13/2007					1256
01	474604	Construct concrete median barrier and AC resurfacing.			26-Apr-07	6/13/2007	6/13/2007			\$980,000			7/13/2007					1257
08	0E7704	Modify traffic signal and lighting			26-Apr-07	6/14/2007	6/14/2007			\$180,000			7/16/2007					1258
07	253004	INSTALL HIGH VISIBILITY LONGITUDINAL DELINEATOR SYSTEMS	Yes		26-Apr-07	6/14/2007	6/14/2007			\$2,900,000			7/16/2007					1259
05	0L3504	Construct Retaining Wall.			26-Apr-07	6/19/2007	6/19/2007			\$920,000			7/19/2007					1260
04	3A6304	Install Concrete Barrier (type K) and Shoulder Rumble Strip.			26-Apr-07	6/26/2007	6/26/2007			\$2,600,000			7/26/2007					1261
05	0F9804	Replace existing bridge	Yes		01-Feb-07	6/26/2007	6/26/2007			\$6,400,000			7/26/2007					1262
10	0N1504	Replace pavement, overlay with rubberized AC.	Yes		26-Apr-07	6/27/2007	6/27/2007			\$27,700,000			7/27/2007					1263
04	1A7004	Install soft median barrier			26-Apr-07	6/27/2007	6/27/2007			\$640,000			7/27/2007					1264
11	2358U4	CONSTRUCT NB/SB HOV LANE IN MEDIAN & REVISE INTERCHANGE			26-Apr-07	6/28/2007	6/28/2007			\$40,000,000			7/30/2007					1265
07	246904	Install Chain Link Fence for Wildlife Corridor Enhancement	Yes		26-Apr-07	6/28/2007	6/28/2007			\$330,000			7/30/2007					1266
04	1247A4	Perform Highway Planting and Install Irrigation Systems			26-Apr-07	7/3/2007	7/3/2007			\$310,000			8/3/2007					1267
02	390604	Repave facility and expand parking area			26-Apr-07	7/3/2007	7/3/2007			\$260,000			8/3/2007					1268
03	1E2404	Extend Truck Climbing Lane	Yes		26-Apr-07	7/10/2007	7/10/2007			\$6,700,000			8/10/2007					1269
09	214614	Widen to 4 lane expressway.			26-Apr-07	7/17/2007	7/17/2007			\$33,000,000			8/17/2007					1270
04	447204	COLD PLANE AC PAVEMENT AND REPLACE WITH RUBBERIZED AC	Yes		26-Apr-07	7/24/2007	7/24/2007			\$2,970,000			8/24/2007					1271