

# Table of Contents

SECTION	TITLE	LAST UPDATE
<b>1 General Information</b>		
1-1	Introduction	Jun 2002
1-2	Roles and Responsibilities	Jun 2002
1-3	Project Liaison and Oversight	Jun 2002
1-4	Published Design and Procedural Documents	Jun 2002
1-5	Statement of Work for Structures	Jun 2003
1-6	Quality Control Plan	Jun 2002
1-7	Deliverables	Jun 2002
1-8	Updating Projects for Advertisement	Jun 2002
1-9	Project Records	Jun 2002
<b>2 Typical Project Information</b>		
2-1	Bridge Names and Numbers	Jun 2002
2-2	Plans	Jun 2002
2-3	Foundation Report	Jun 2002
2-4	Hydraulics Report	Jun 2002
2-5	Field Assessments	Jun 2002
2-6	Miscellaneous Structures	Jun 2002
<b>3 Project Initiation and Preliminary Engineering</b>		
3-1	Project Initiation	Jun 2002
3-2	Advance Planning Studies	Jun 2002
3-3	Value Analysis Studies	Jun 2002
3-4	PSRs & PSR/PDSs	future
<b>4 Design and Award</b>		
4-1	Preliminary Data	Oct. 2002
4-2	Structure Type Selection	Jun 2002
4-3	Unchecked Details Submittal	Jun 2002
4-4	PS&E Deliverables, Review, & Approval	Jun 2002
4-5	Structure Calculations	Jun 2002
4-6	Contract Special Provisions	Jun 2002
4-7	PS&E Estimates	Jun 2002
4-8	Road Plans and Special Provisions	Jun 2002
4-9	Resident Engineer's Pending File	Jun 2002
4-10	Pumping Plants	Sep 2003



# OSFP Information and Procedures Guide



## Table of Contents

February 2004

4-11	Buildings	future
4-12	Contract Documents	Jun 2002
4-13	Addenda	Jun 2002
4-14	Bidder's Inquiries	Jun 2002

## 5 Construction

5-1	Roles and Responsibilities	Sep 2003
5-2	Contract Change Orders	Sep 2003
5-3	Cost Reduction Incentive Proposals	Sep 2003
5-4	Working Drawings and Submittals	Sep 2003
5-5	As-Built Plans	Oct 2003
5-6	Final Report	future