TENTATIVE 12 MONTH ADVERTISING LIST
3/1/2007

Dist	EA	CO	RTE	pfx	bkpm	pfx	ahpm	sys_loc	PROJECT DESCRIPTION	Call Out #	Advertising qtr	Advertising fyr
01	434601	MEN	1		101.1				FORT BRAGG MAINTENANCE STATION	$6,670,000	3	2007
01	**29030**	**HUM**	**101**		**057.0**		**058.8**		**CONSTRUCT INTERCHANGE AND FRONTAGE ROADS 36/101**	**$11,174,000**	**2**	**2008**
01	29200	MEN	20		001.0		002.1		CONSTRUCT 2-WAY LEFT TURN LANE	$5,600,000	3	2007
01	29314	DN	199		010.9		011.2		REPLACE BRIDGE	$4,020,000	3	2007
01	29610	HUM	101		089.1		090.4		REPLACE BRIDGES (SCOUR)	$39,146,000	1	2008
01	34540	DN	101		043.6		045.8		SHOULDER WIDENING AND LEFT-TURN CHANNELIZATION	$8,451,000	3	2007
01	42930	MEN	101		069.3		069.7		CURVE IMPROVEMENT	$2,302,000	2	2008
01	43260	LAK	020		009.4		012.1		SHOULDER WIDENING / RUMBLE STRIP	$9,200,000	4	2007
01	45380	MEN	001		030.5		040.3		PACIFIC COAST BIKE ROUTE PHASE I	$445,000	3	2007
01	45470	LAK	029		007.4		008.0		WIDENING	$2,500,000	3	2007
01	45850	MEN	101	R	86.8	R	88.2		SHOULDER IMPROVEMENT, GUARD RAILING AND WIDENING	$1,400,000	3	2007
01	46160	LAK	029		010.9		011.4		CHANNELIZE INTERSECTION	$1,130,000	1	2008
01	46230	LAK	029		3.8		4.5		CHANNELIZE AND WIDEN	$1,310,000	1	2008
01	46290	LAK	029		015.0		015.3		SHOULDER WIDENING	$2,857,000	3	2008
01	46970	HUM	101		78.8		0.0		INSTALL TRAFFIC SIGNALS, COLD PLANE AND PLACE OGAC OVERLAY	$470,000	4	2007
									DISTRICT 1 TOTAL	$96,675,000		

TENTATIVE 12 MONTH ADVERTISING LIST
3/1/2007

Dist	EA	CO	RTE	pfx	bkpm	pfx	ahpm	sys_loc	PROJECT DESCRIPTION	Call Out #	Advertising qtr	Advertising fyr
02	0C330	SIS	005	R	007.1	R	000.0		REPAIR FLOORS, UPGRADE LIGHTING, AND REMODEL OFFICE	$2,758,000	2	2008
02	0C410	TEH	036		011.4		011.8		CURVE IMPROVEMENT	$1,545,000	3	2007
02	1C230	LAS	395		131.0		133.0		ROADWAY REALIGNMENT	$2,700,000	3	2007
02	1C370	SIS	089		3.0		4.0		MODIFY HORIZONTAL CURVE, ADD SHOULDERS	$3,274,000	1	2008
02	2C050	TEH	036		099.6		099.9		CURVE CORRECTION	$1,751,000	3	2007
02	2C060	TEH	036		028.8		030.0		CURVE IMPROVEMENT	$3,344,000	3	2007
02	2C650	TEH	036		37.7		38.2		REALIGN CURVE	$1,273,000	1	2008
02	2C740	SHA	005		000.0		018.9		OPEN-GRADED AC-OVERLAY-RAMPS INCLUDED	$6,348,000	3	2007
02	2C880	TEH	036		015.2		015.8		CURVE IMPROVEMENT	$1,326,000	1	2008
02	32560	SHA	89		021.7		029.8		REPLACE BRIDGE & REALIGN RDWY	$66,316,000	3	2008
02	36200	SIS	005	R	025.6	R	000.0		REHAB FACILITIES @NB & SB WEED SRRA	$3,130,000	3	2007
02	36210	TEH	000	0	000.0	0	000.0	L5728	RELOCATE RED BLUFF MTCE STN, EXPAND REDDING MTCE STN	$9,127,000	2	2008
02	38110	SIS	005	R	011.3	R	017.2		ROADWAY REHAB	$14,695,000	4	2007
02	39000	TRI	299		060.8		061.2		LEFT TURN LANE CHANNELIZATION	$1,137,000	3	2007
02	39120	SIS	003	R	048.5	R	049.2		LEFT TURN LANE	$657,000	4	2007
02	39790	SHA	299		0.0		0.5		CURVE CORRECTION	$4,789,000	3	2008
02	3C290	TEH	036	L	041.0	L	000.0		ADD SIGNAL AT INTERSECTION	$420,000	3	2007
02	3C390	LAS	139		003.9		004.2		SUPER ELEVATION IMPROVEMENT & SHOULDER WIDENING	$600,000	3	2007
									DISTRICT 2 TOTAL	$125,190,000		

TENTATIVE 12 MONTH ADVERTISING LIST

3/1/2007

Dist	EA	CO	RTE	pfx	bkpm	pfx	ahpm	sys_loc	PROJECT DESCRIPTION	Call Out #	Advertising qtr	Advertising fyr
03	0A360	SAC	005		022.6		023.5		REHABILITATE STRUCTURE	$42,127,000	1	2008
03	0A631	NEV	080	R	009.2	R	015.1		PCC OL, DRAINAGE REHAB, W/B TRK LN RAMP REHAB	$71,000,000	4	2007
03	0C000	SAC	099		019.4		019.8		REPLACEMENT PLANTING & UPGRADE IRR	$1,132,000	1	2008
03	0C470	YOL	016		018.2		031.5		WIDEN SH & CONSTR LEFT TURN LANE RT TRN POCKETS, INTERSEC IMPROVEMNT	$50,941,000	2	2008
03	0C690	PLA	080		041.7		041.8		REHABILITATE REST AREA	$5,233,000	3	2007
03	0E360	NEV	080	R	59.4	R	59.6		INSTALL F.A.S.T. ANTI-ICING SYSTEM (FIXED AUTOMATED SPRAY TECHNOLOGY)	$638,000	3	2007
03	0E770	SIE	089		005.0		012.0		INSTALL WILDLIFE CROSSING (CULVERT) CULVERT WILL ACT AS A WILDLIFE XIN	$620,000	3	2008
03	0E8401	SAC	50		VAR		VAR		HIGHWAY PLANTING	$450,000	3	2007
03	1A140	SAC	51		006.0		008.3		REPLACE PLANTING & UPGRD IRRIGATION	$1,893,000	1	2008
03	1E160	BUT	070		011.6		000.0		RELOCATE INTERSECTION; INST SIGNALS	$5,972,000	3	2007
03	1E240	PLA	080	R	57.8	R	58.9		EXTEND TRUCK CLIMBING LANE	$7,565,000	3	2007
03	1E860	PLA	080		37.5		37.8		INSTALL UNDERDRAIN	$500,000	4	2007
03	2A921	PLA	089	T	008.6	T	013.7		REHAB PAVEMENT AND DRAINAGE SYSTEM ENV IMPRV PROGRAM (EIP) PROJECT	$24,900,000	3	2007
03	2A940	PLA	028		000.8		009.3		REHAB PAVEMENT/RECONST DRAINAGE SYS	$48,935,000	4	2007
03	2C843	SAC	000	0	0.0	0	0.0	L5501	FIRE AND LIFE SAFETY REPAIRS	$9,336,000	1	2008
03	2E170	ED	050		15.4		0.0		SEISMIC RETRO, WIDEN, RAIL UPGRADE	$2,706,000	2	2008
03	3A040	BUT	099	R	032.4	R	033.3		CONSTRUCT AUX LANES, IMPROVE RAMPS	$6,491,000	LO	2007
03	3A270	BUT	099		004.1		004.7		WIDEN TO 5 LNS, INST SIGNAL, CURB SIDEWALK, GUTTER, STORM DRAIN SYS	$1,812,000	LO	2008
03	4C090	ED	049		007.1		008.1		WIDEN AND ADD SHOULDERS	$7,426,000	3	2008
									DISTRICT 3 TOTAL	$289,677,000		

TENTATIVE 12 MONTH ADVERTISING LIST
3/1/2007

Dist	EA	CO	RTE	pfx	bkpm	pfx	ahpm	sys_loc	PROJECT DESCRIPTION	Call Out #	Advertising qtr	Advertising fyr
04	226141	MRN	101		17.6		20.6		WIDEN FREEWAY	$48,300,000	4	2007
04	0060H1	CC	680		39.4		40.1		PLANT ESTABLISHMENT	$240,000	4	2007
04	0120P	SF	080		7.8		8.2		CONSTRUCT YBI TRANSITION STRUCTURES	$318,486,000	2	2008
04	013011	CC	80		22.2				CONSTRUCT VISTA POINT	$640,000	3	2007
04	01400	ALA	000	0	000.0	0	000.0	L5733	CONSTRUCTION OF BUILDING & ROADS RENNOVATION OF EXISTING KEY SYSTEM	$64,900,000	2	2008
04	0A210	SOL	012		020.6		025.6		INSTALL BARRIER AND RUMBLE STRIPE	$560,000	4	2007
04	0C7901	SOL	12	L	2.9		12.7		AC SURFACING	$8,600,000	3	2007
04	0C9201	SF	101		0	R	6.8		GRIND AND REPLACE PCC PAVEMENT	$8,400,000	3	2007
04	0T240	SOL	080		3.9		8.1		REHABILITATE ROADWAY, RAMP, BARRIER AND SAFETY IMPROVEMENTS	$36,000,000	4	2007
04	16252	SF	001		000.9		005.9		MODIFY TRAFFIC SIGNALS	$7,662,000	2	2008
04	16542	ALA	880		027.4		028.0		SEISMIC RETROFIT PH-2 REPLACE HIGH ST/ I-880 SEP	$64,841,000	2	2008
04	1706U	ALA	880		30.0		31.0		SEISMIC RETROFIT - PHASE 2 (REPLACE BRIDGE)	$85,000,000	4	2007
04	17440	ALA	84		012.1		013.0		REALIGN & IMPROVE SIGHT DISTANCE	$10,987,000	3	2008
04	1A000	SON	012		23.1		35.8		INSTALL SOFT MEDIAN BARRIER	$1,600,000	2	2008
04	1A250	CC	080		5.9		0.0		BRIDGE REPLACEMENT	$5,739,000	1	2008
04	1A280	SOL	012		026.4		000.0		APPLY METHACRYLATE TO THE BRIDGE DECK, REPLACE SEAL JOINTS	$990,000	3	2007
04	1A690	ALA	084	R	0.7	R	3.2		OVERLAY WITH OGAC AND INSTALL SHOULDER RUMBLE STRIPS	$3,350,000	4	2007
04	1A840	MRN	001		22.7		22.7		IMPROVE WILDLIFE CROSSING	$1,760,000	3	2008
04	1A860	SCL	152		0.0		3.1		CREATE TWO DISPOSAL SITES WITH DRAINAGE	$664,000	2	2008
04	20940	NAP	121		006.4		006.5		REPLACE BRIDGE	$4,300,000	2	2008
04	21986	SON	012		027.3		035.2		ROADWAY OVERLAY, SHOULDER WIDENING OPERATIONAL IMPROVEMENT, ROADWAY	$4,742,000	2	2008
04	22850	CC	004		023.9		028.8		RECONSTR LOVERIDGE ROAD I/C AND WIDEN FROM 4 TO 8 LANES	$41,049,000	LO	2008
04	25310	CC	680		024.0		024.9		CORRECT UNDULATION AND DIF ERENTIAL SETTLEMENT ON I-680	$8,000,000	1	2008
04	25375	ALA	680	R	0.0	R	19.3		WIDEN FREEWAY, CONSTRUCT AUXILIARY LANES, & INSTALL RAMP METERS	$82,900,000	1	2008
04	25872	SOL	680		3.1		0.0		IMPROVE VISTA POINT FOR BCDC PERMIT REQUIREMENT	$1,000,000	3	2007
04	28380	SON	116		041.8		044.7		IMPROVE VERTICAL AND HORIZONTAL CURVES AND WIDEN ROADWAY	$30,613,000	2	2008
04	29081	ALA	580		8.0		19.3		CONSTRUCT EB HOV LANE	$56,200,000	LO	2007
04	2A050	SCL	152		13.8		14.8		CONSTRUCT LEFT TURN POCKET AT PRUNEDALE AVENUE EASTBOUND	$1,190,000	2	2008
04	2A070	SCL	101		33.0		33.0		REPLACE THE GIRDERS BETWEEN BENT 3 AND ABUTMENT 5.	$955,000	4	2007
04	3A400	SCL	152		19.3		20.3		CONSTRUCT LEFT TURN POCKET	$1,712,000	2	2008
04	44420	NAP	121		0.3		2.0		CURVE IMPROVEMENTS AND SHOULDER WIDENING	$11,670,000	2	2008
04	44880	SCL	152		6.1		6.6		SCOUR MITIGATION	$7,267,000	3	2008
04	4R770	SM	001		021.5		029.0		ASPHALT CONCRETE SURFACING	$3,000,000	3	2007
									DISTRICT 4 TOTAL	$923,317,000		

TENTATIVE 12 MONTH ADVERTISING LIST
3/1/2007

Dist	EA	CO	RTE	pfx	bkpm	pfx	ahpm	sys_loc	PROJECT DESCRIPTION	Call Out #	Advertising qtr	Advertising fyr
05	0A460	SLO	227	R	010.9	R	014.2		REHABILITATE ROADWAY & WIDEN BRIDGE	$10,204,000	1	2008
05	0A550	SLO	166		042.4		045.1		REALIGN HORIZONTAL CURVES	$3,800,000	3	2007
05	0C881	SB	101		016.4		065.1		INSTALLATION OF TRAFFIC OPERATION SYSTEMS	$702,000	2	2008
05	0E242	MON	183		0.0		2.1		LANDSCAPING/HIGHWAY PLANTING	$352,000	2	2007
05	0F9801	SLO	58		15.8		16.3		REPLACE BRIDGE	$6,400,000	4	2007
05	0H720	SB	192		017.0		017.3		REPLACE STORMWATER CHANNEL & WIDEN SHOULDER	$625,000	4	2007
05	0L710	SLO	046		33.0		0.0		LEFT TURN CHANNELIZATION	$2,804,000	3	2008
05	0N840	SB	101		50.8		54.0		MEDIAN BARRIER	$4,893,000	2	2008
05	40280	SLO	101		045.5		045.6		INTERCHANGE IMPROVEMENTS	$17,120,000	3	2007
05	44780	SB	101		011.4		012.8		RECONSTRUCT TWO INTERCHANGES ADD LANES AND RAMP	$53,386,000	1	2008
05	46070	SB	101	R	014.7	R	015.3		CONSTRUCT DUAL ON-RAMP & AUXILIARY LANE	$2,866,000	3	2007
05	49190	SLO	001	L	016.6	L	018.1		PAVEMENT REHAB & CONSTRUCT SAFETY IMPROVEMENTS	$4,396,000	3	2007
									DISTRICT 5 TOTAL	$107,548,000		

TENTATIVE 12 MONTH ADVERTISING LIST
3/1/2007

Dist	EA	CO	RTE	pfx	bkpm	pfx	ahpm	sys_loc	PROJECT DESCRIPTION	Call Out #	Advertising qtr	Advertising fyr
06	388211	TUL	99		48.4		49.9		HIGHWAY PLANTING AND IRRIGATION	$270,000	4	2007
06	459401	TUL	99	R	54.7		67.6		REHABILITATE PAVEMENT	$12,900,000	4	2007
06	471601	TUL	198	R	29.8	R	30.4		INSTALL TRAFFIC SIGNAL, LENGHTEN LEFT TURN LANES	$1,150,000	4	2007
06	0A400	MAD	041		020.0		000.0		INSTALL SIGNALS AND UPGRADE RIGHT- TURN LANES.	$2,100,000	3	2008
06	0A710	TUL	063		22.5		22.9		BEAUTIFICATIOM MEASURES - SIDEWALK, CURB, GUTTER & TREE WELLS	$790,000	3	2007
06	0A8401	FRE	5		72.3				REPLACE BRIDGE APPROACH	$630,000	3	2007
06	0C0801	KER	178	R	53.6	R	67		INSTALL MBGR	$1,080,000	4	2007
06	0E150	FRE	041		022.1		031.7		GRIND PCC PAVEMENT	$4,341,000	3	2007
06	0E230	KER	005		010.2		015.8		PCC PANEL REPLACEMENT & GRINDING	$6,673,000	1	2008
06	0E600	KER	058	R	055.2	R	000.0		INSTALL SIGNALS	$864,000	1	2008
06	0E820	MAD	099		024.3		026.8		CONSTRUCT MEDIAN SHOULDERS AND INSTALL RUMBLE STRIPS	$1,598,000	3	2007
06	0F220	FRE	005		050.0		055.5		CONSTRUCT MEDIAN BARRIER	$2,200,000	3	2007
06	0F230	FRE	005		029.9		033.3		INSTALL MEDIAN BARRIER	$1,103,000	3	2007
06	0F700	FRE	000	0	000.0	0	000.0	L5530	REPLACE CHILLERS AT DISTRICT OFFICE	$299,000	1	2008
06	30700	TUL	63		005.8		008.0		4C TO 6C AND IMPROVE CHANNELIZATION	$16,067,000	3	2007
06	33732	TUL	190		008.0		015.0		AC OVERLAY	$6,200,000	1	2008
06	42031	FRE	099		010.7		015.9		FOWLER OVERLAY REPLACEMENT PLANTING	$1,379,000	3	2007
06	43050	KIN	033		000.0		007.8		AC OVERLAY AND WIDEN SHOULDERS	$7,996,000	3	2007
06	46020	KER	223		020.2		021.2		REHABILITATE PAVEMENT	$1,201,000	1	2008
06	46300	KER	058	R	139.0	R	000.0		REHAB EB AND WB SAFETY ROADSIDE REST AREAS	$10,935,000	1	2008
06	49460	FRE	043		005.3		000.0		INSTALL SIGNAL, LEFT-TURN CHANNELIZATION, ADD FLASHING BEACON	$1,376,000	3	2007
									DISTRICT 6 TOTAL	$81,152,000		

TENTATIVE 12 MONTH ADVERTISING LIST

3/1/2007

Dist	EA	CO	RTE	pfx	bkpm	pfx	ahpm	sys_loc	PROJECT DESCRIPTION	Call Out #	Advertising qtr	Advertising fyr
07	129931	LA	210	R	53.7	R	75.3		INSTALL CLOSED CIRCUIT TV	$14,400,000	4	2007
07	183111	LA	710		15.1		29.6		PAVEMENT REHABILITATION, MEDIAN BARRIER, SHOULDER WIDENING	$140,000,000	3	2007
07	223301	VEN	150		17.7		24.1		WIDEN SHOULDERS AND PLACE AC	$6,000,000	4	2007
07	1189G	VEN	150		18.8		18.8		REPLACE BRIDGE	$4,301,000	4	2007
07	12190	LA	5		036.4		039.4		CONSTRUCT HOV LN	$217,862,000	2	2008
07	12721	LA	138		51.9		52.5		WIDEN CONVENTIONAL HIGHWAY(SEG 2)	$3,399,000	4	2007
07	12722	LA	138		54.3		55.5		WIDEN CONVENTIONAL HIGHWAY (SEG 5)	$6,500,000	2	2008
07	12723	LA	138		56.2		57.2		WIDEN CONVENTIONAL HIGHWAY (SEG 7)	$4,774,000	4	2007
07	12724	LA	138		59.7		60.2		WIDEN CONVENTIONAL HIGHWAY (SEG 9)	$2,700,000	3	2008
07	1668U	LA	010		18.3		32.8		REHABILITATE ROADWAY AND RAMPS	$186,718,000	2	2008
07	17850	LA	105	R	000.7	R	000.9		WIDEN OFF RAMP	$8,010,000	4	2007
07	18550	VEN	101		000.4		004.4		MEDIAN BARRIER UPGRADE	$8,169,000	4	2007
07	20080	LA	170		014.9		020.6		INSTALL GUARDRAILS, STRIPES	$2,122,000	3	2007
07	2159C	LA	005		001.8		003.0		CARMENITA INTERCHANGE IMPROVEMENT	$38,725,000	2	2008
07	23120	LA	039		30.6		30.6		BRIDGE SCOUR MITIGATION	$3,452,000	4	2007
07	23420	VEN	101		22.0		23.7		LANDSCAPE MITIGATION	$1,830,000	3	2007
07	23590	LA	005		006.8		018.4		CONST LITTR REMVL DEV PHASE 4 OF 10	$10,430,000	2	2008
07	23950	LA	110		025.9		031.9		UPGRADE MEDIAN BARRIER	$10,609,000	2	2008
07	24140	LA	060		000.3		001.1		CONSTRUCT MAINTENANCE PULL-OUTS	$1,040,000	3	2007
07	24360	LA	405		000.2		048.6		UPGRADE METAL BEAM GUARDRAIL END T.	$8,063,000	4	2007
07	24370	VEN	126		0.0		34.6		INSTALL AND UPGRADE MBGR	$2,250,000	3	2007
07	24630	LA	110		25.9		30.3		LANDSCAPE BEAUTIFICATION	$2,548,000	1	2008
07	24670	LA	110		22.0		23.2		SURFACE IMPROVE TO MEDIAN/ISLAND	$1,055,000	1	2008
07	24690	VEN	118		032.0		033.0		WILDLIFE CORRIDOR ENHANCEMENT	$345,000	3	2007
07	25300	LA	010		012.5		014.5		HIGH VISIBILITY CHANNELIZING SYSTEM	$3,240,000	4	2007
07	25410	LA	110		021.4		023.5		GRIND PVMNT TO IMPROVE SKID RESIST	$2,500,000	1	2008
07	25580	LA	005		13.1		13.5		INST OUTTER SEP CONCRETE BARRIER	$2,779,000	1	2008
07	4K3501	LA	105	R	7.2				REPAIR SINKHOLES IN SHOULDER	$320,000	3	2007
07	4L570	VEN	150		28.5		28.6		REPAIR & REPLACE FLOW DISSIPATOR	$2,657,000	3	2008
									DISTRICT 7 TOTAL	$696,798,000		

TENTATIVE 12 MONTH ADVERTISING LIST

3/1/2007

Dist	EA	CO	RTE	pfx	bkpm	pfx	ahpm	sys_loc	PROJECT DESCRIPTION	Call Out #	Advertising qtr	Advertising fyr
08	00716	SBD	215		007.7		008.8		ADD TWO HOV LANES AND OPERATIONAL IMPROVEMENTS	$82,414,000	LO	2008
08	007171	SBD	215		7.8		10.4		CONSTRUCT HOV LANES AND OVERPASSES	$99,000,000	4	2007
08	0071A	SBD	215		6.4		7.6		ADD 2 HOV LANES & OPERATIONAL IMPROVEMENTS	$40,352,000	LO	2008
08	0A640	SBD	015		160.8		161.5		REST AREA RESTORATION (NB & SB)	$7,616,000	4	2007
08	0A641	SBD	015		160.8		0.0		CONSTRUCT WELCOME CENTER	$933,000	2	2008
08	0C3401	RIV	243		0.2		1.1		WIDEN ROADWAY	$630,000	3	2007
08	0C4101	RIV	74		140.9				REPAVING AND UPGRADING VISTA POINT	$840,000	4	2007
08	0C450	RIV	079		29.9		33.9		UPGRADE & REHAB EXISTING FACILITY FOR RELINQUISHMENT	$5,500,000	1	2008
08	0G650	RIV	015		003.2		008.1		OVERLAY ASPHALT CONCRETE	$2,794,000	3	2007
08	0G660	RIV	215		008.4		023.0		COLD PLANE 19 MM AND PLACE 30 MM AC (OPEN GRADED POLYMER MODIFIED)	$5,640,000	3	2007
08	0G670	SBD	058		11.5		22.4		GRIND PCC PAVEMENT (PSSR ONLY)	$3,645,000	4	2007
08	0G720	RIV	010	R	134.0	R	144.1		PLACE 19 MM RUBBERIZED AC TYPE (O)	$2,685,000	3	2007
08	1A990	RIV	010		7.5		24.2		UPGRADE MEDIAN BARRIER TO CONCRETE TYPE 60	$15,555,000	1	2008
08	37420	SBD	000	0	000.0	0	000.0	L5718	MOUNTAIN PASS MAINTENANCE STATION UPGRADE	$1,022,000	4	2007
08	4393U	SBD	015		169.9		182.1		CONSTRUCT NB TRUCK DESCENDING LANE AND PAVEMENT REHAB (SEG 2)	$76,290,000	4	2007
08	44971	SBD	083		0.9		1.0		TWO YEAR PLANT ESTABLISHMENT AND MONITORING	$315,000	1	2008
08	45220	RIV	015		040.0		040.7		CONSTRUCT NEW RAMP, WIDEN BRIDGE, & WIDEN MAGNOLIA AVE	$18,753,000	LO	2007
08	45600	RIV	010		042.4		043.9		CONST BOB HOPE DR EXT W/NEW DIAMOD IC	$39,311,000	2	2008
08	47230	RIV	010	R	000.0	R	008.2		PVMNT REHAB,WIDEN BR,PAVE MDEDIAN & CONCRETE MEDIAN BARRIER	$36,973,000	3	2008
08	47950	SBD	000	0	000.0	0	000.0	L5708	UPGRADE MAINTENANCE FACILITIES	$1,469,000	4	2007
08	48630	SBD	040	R	089.0	R	119.0		PAVEMENT REHABILITATION	$58,278,000	3	2007
08	49520	RIV	015		008.2		023.9		SLAB GRINDING AND REPLACEMENT	$16,053,000	3	2007
									DISTRICT 8 TOTAL	$516,068,000		

TENTATIVE 12 MONTH ADVERTISING LIST
3/1/2007

Dist	EA	CO	RTE	pfx	bkpm	pfx	ahpm	sys_loc	PROJECT DESCRIPTION	Call Out #	Advertising qtr	Advertising fyr
09	25800	INY	395		117.9		122.4		RECYCLE, WIDEN SHLDRS., AC OVERLAY ED POWERS REHAB.	$8,560,000	2	2008
09	31770	INY	395		090.9		113.0		RESURFACE ROADWAY (PCAPM)	$7,786,000	3	2007
09	33300	INY	395		044.9		054.7		PAVEMENT REHABILITATION	$6,754,000	3	2007
									DISTRICT 9 TOTAL	$23,100,000		

TENTATIVE 12 MONTH ADVERTISING LIST

3/1/2007

Dist	EA	CO	RTE	pfx	bkpm	pfx	ahpm	sys_loc	PROJECT DESCRIPTION	Call Out #	Advertising qtr	Advertising fyr
10	0F730	STA	099	R	015.0	R	023.3		HIGHWAY PLANTING RESTORATION	$3,942,000	4	2007
10	0G320	SJ	088		4.3		0.0		REALIGN OFFSET INTERSECTION, WIDEN SR-88 FOR LEFT-TURN CHANNELIZATION.	$1,863,000	2	2008
10	0H04U	SJ	004		005.4		008.2		CURVE IMPROVEMENT	$20,106,000	3	2008
10	0L580	MER	099	R	032.6	R	037.2		HIGHWAY PLANTING	$800,000	3	2008
10	0L600	TUO	108		003.5		003.9		CONSTRUCT BIKEWAY	$1,033,000	3	2007
10	0N150	MER	005		000.0		032.5		DIGOUTS & REPAIR OF LOCALIZED FAILURES & A/C OVERLAY	$31,100,000	3	2007
10	1A070	MER	059		026.7		027.7		NEW MERCED RIVER BRIDGE (BR. NO. 39-0071)	$9,546,000	4	2007
10	28320	SJ	4	R	008.1	R	014.3		PAVEMENT REHABILITATION	$6,277,000	3	2008
10	2A770	STA	99		011.9		000.0		RECONSTRUCT IC	$24,468,000	4	2007
10	2A940	MER	140		040.7		000.0		CONSTRUCT LEFT TURN CHANNELIZATION AND FLASHING BEACONS	$3,502,000	1	2008
10	3A650	STA	132	L	014.9	L	016.8		ROUTE 132 REHAB & INTERSECTION IMPROVEMENTS.	$6,516,000	2	2008
10	3A660	MER	140		036.2		038.0		BRIDGE REPLACEMENT	$20,362,000	3	2008
10	3A740	STA	108		022.4		026.5		SR 108 REHABILITATION	$7,318,000	1	2008
10	49980	AMA	88		029.5		000.0		ADD LEFT TURN LANE	$1,276,000	1	2008
10	0C5701	MER	165		55.3				WIDEN INTERSECTION, INSTALL TRAFFIC SIGNALS	$520,000	4	2007
10	0N6001	AMA	16		15				INSTALL TRAFFIC SIGNAL	$280,000	3	2007
10	OL3901	SJ	12		22				INSTALL TRAFFIC SIGNAL	$260,000	4	2007
									DISTRICT 10 TOTAL	$139,169,000		

TENTATIVE 12 MONTH ADVERTISING LIST
3/1/2007

Dist	EA	CO	RTE	pfx	bkpm	pfx	ahpm	sys_loc	PROJECT DESCRIPTION	Call Out #	Advertising qtr	Advertising fyr
11	06802	IMP	007		1.1		7.0		LANDSCAPE MITIGATION FOR 11-068001	$2,000,000	1	2008
11	08062	SD	000	0	000.0	0	000.0	L5720	STORM WATER RUNOFF MITIGATION	$2,600,000	2	2008
11	26480	SD	000	0	000.0	0	000.0	L5506	RESTORATION OF DISTRICT BUILDING	$655,000	1	2008
11	27480	SD	905		002.9		005.7		PAVEMENT REHABILITATION OF MAINLINE, SHOULDERS, AND RAMPS	$6,230,000	4	2007
11	27500	IMP	115	R	003.2	R	021.2		PAVEMENT REHABILITATION OF MAINLINE SHOULDERS AND RAMPS	$7,490,000	4	2007
11	27620	SD	805		006.0		008.0		INSTALL RAMP METERS	$5,350,000	2	2008
11	27650	SD	078		19.8		20.3		INSTALL TRAFFIC SIGNAL	$377,000	3	2007
11	27660	IMP	111		001.2		008.2		OVERLAY PAVEMENT	$2,100,000	3	2007
11	27690	SD	094		39.0		65.4		APPLY 20 MM ASPHALT RUBBER OPEN GRADED OVERLAY.	$2,060,000	3	2007
11	27700	SD	078		000.0		003.3		ASPHALT RUBBER OPEN GRADED OVERLAY (WESTBOUND)	$1,751,000	3	2007
11	27710	SD	078		016.0		017.6		ASPHALT RUBBER OPEN GRADED OVERLAY	$773,000	3	2007
11	27910	SD	005		56.4		56.9		DRAINAGE IMPROVEMENT	$708,000	4	2007
11	273601	SD	805		18.3				INSTALL TRAFFIC SIGNAL	$730,000	3	2007
									DISTRICT 11 TOTAL	$32,824,000		

TENTATIVE 12 MONTH ADVERTISING LIST

3/1/2007

Dist	EA	CO	RTE	pfx	bkpm	pfx	ahpm	sys_loc	PROJECT DESCRIPTION	Call Out #	Advertising qtr	Advertising fyr
12	07800	ORA	1		031.8		000.0		ROCK SLOPE PROTECTION @ ANAHEIM BAY BRIDGE ABUTMENTS AND APPROACHES	$3,350,000	1	2008
12	0F742	ORA	001		18.4		19.7		ROADWAY LIGHTING AND MODIFY TRAFFIC SIGNALS	$920,000	3	2007
12	0H247	ORA	241		16.9		37.5		REBUILD FAILED AND DAMAGED SLOPE EMBANKMENTS AT VARIOUS LOCATIONS	$1,887,000	3	2007
12	0H248	ORA	057		11.8		13.0		GROOVE EXISTING PAVEMENT ON ALL LANES	$1,001,000	3	2007
12	0H249	ORA	133		8.3		0.0		RESURFACING THE RAMP (OACG) INSTALL DIKE & SIGN	$361,000	3	2007
12	0H580	ORA	091		13.6		18.9		CONSTRUCT MEDIAN BARRIER AT THREE LOCATIONS	$500,000	3	2007
12	0H0051	ORA	405		11				WIDEN ON RAMP, INSTALL BARRIER AND MBGR	$896,000	3	2007
12	0H2471	ORA	VAR		VAR				REPAIR FAILED EMBANKMENTS	$1,990,000	3	2007
									DISTRICT 12 TOTAL	$10,905,000		
									STATEWIDE TOTAL	$3,042,423,000		